

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF: 06/01/15 - 06/15/15**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
6/1/2015	N/A	C.004064	Sweet Potato Research	GS	R&D	\$10,000.00	10/2/2013	2	\$0.00	0.00%	\$0.00	0.00%	University of Hawaii	Glenn Sako	Open	Extend contract for an additional 12 months.
6/1/2015	N/A	C.004203	Capacity Development of Kamuela Vacuum Cooling	GS	R&D	\$16,000.00	4/2/2014	1	\$0.00	0.00%	\$0.00	0.00%	University of Hawaii	Glenn Sako	Open	Extend contract for an additional 2 months.
6/1/2015	N/A	C.004344	Energy Storage Outreach	GS	R&D	\$24,500.00	6/16/2014	1	\$0.00	0.00%	\$0.00	0.00%	Natural Energy Laboratory of Hawaii Authority	Will Rolston	Open	Extend contract for an additional 6 months.
6/12/2015	IFB3011	N/A	Police Department for Auction Services	PTA	HPD	\$0.00	3/6/2014	1	\$0.00	0.00%	\$0.00	0.00%	Property Room.com	James O'Conner	Open	Exercise option year.
6/12/2015	B-4190	C.004318	Fire Maintenance Shop and Dispatch Warehouse Reroofing	C	DPW	\$311,700.00	5/30/2014	2	\$10,149.00	3.26%	\$15,006.00	4.81%	Stan's Contracting Inc.	James Imanaka	Open	Removal and replacement of fascia due to unforeseen deterioration.
6/15/2015	IFB3084	C.004283	West Hawaii Civic Center A/C Maintenance	GS	DPW	\$36,183.31	5/14/2014	1	\$37,992.50	105.00%	\$37,992.50	105.00%	Oahu Air Conditioning Service Inc.	David Yamamoto	Open	Exercise option year.
6/15/2015	E-4163	C.004336	Mamalahoa Highway Bypass Road	C	DPW	\$14,844,679.00	6/4/2014	1	\$28,740.00	0.19%	\$28,740.00	0.19%	Isemoto Contracting Co Ltd.	Natalie Toevs	Open	Additional work relating to lighting, fencing and gate repair.
6/15/2015	N/A	C.001670	Waimea Trails and Greenways - Phase 1	PS	P&R	\$351,010.00	3/24/2008	9	\$15,205.00	4.33%	\$485,015.14	138.18%	Imata & Associates Inc.	James Komata	Open	Update preservation plan to include archaeological burial site component.

<b>Contracts</b>	8	<b>Total Original Contract Amount</b>	\$15,594,072.31	<b>Total CO/SA for Period</b>	8
------------------	---	---------------------------------------	-----------------	-------------------------------	---

<b>Total CO/SA Amount for Period</b>	\$92,086.50
--------------------------------------	-------------