

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 08/01/15 - 08/15/15**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
8/3/2015	RFP3083	C.004669	Sustain or Enhance Existing Services to Adult Victims of Sexual Assault	GS	PA	\$22,000.00	11/13/2014	1	\$17,000.00	77.27%	\$17,000.00	77.27%	YWCA Hawaii Island	Deborah Chai	Open	Increase contract encumbrance for services.
8/3/2015	B-4087A	C.003696	Corporation Counsel and Liquor Control Office Hazardous Materials Mitigation and Improvements	C	DPW	\$3,415,200.00	12/17/2012	13	\$1,384.00	0.04%	\$496,422.00	14.54%	Stan's Contracting Inc.	James Imanaka	Open	Add smoke detector as required by County Fire Inspector.
8/3/2015	PR-4027	C.004933	Pana'eewa Park Site Accessibility Improvements	C	P&R	\$245,174.00	5/28/2015	1	\$796.00	0.32%	\$796.00	0.32%	Ludwig Construction, Inc.	Eydie Komata	Open	Change from galvanized to stainless steel hardware for aluminum bleachers.
8/3/2015	N/A	C.004708	Assess, Evaluate and Inventory Hawaii County Owned Bridges	PS	DPW	\$23,196.00	10/29/2014	1	\$10,000.00	43.11%	\$10,000.00	43.11%	KAI Hawaii Inc.	Robert Yanabu / Cres Rambayon	Open	Additional structural engineering analysis required.
8/3/2015	PR-4217	C.004767	Honokaa Tennis Courts Accessibility Improvements	C	P&R	\$219,000.00	12/24/2014	1	-\$9,675.00	-4.42%	-\$9,675.00	-4.42%	Central Construction Inc.	Kevin Sakai	Open	Encumbrance reduced due to liquidated damages assessed.
8/10/2015	IFB3051	N/A	Guardrail Installation Services	PTA	DPW	\$0.00	6/20/2014	2	\$0.00	0.00%	\$0.00	0.00%	GP Roadway Solutions Inc.	Keone Thompson	Open	Extend for additional 90 days or until a new contract is in place.
8/10/2015	N/A	C.002143	Richardson Ocean Park Accessibility Improvements	PS	P&R	\$309,039.00	12/29/2008	2	\$91,830.00	29.71%	\$373,515.00	120.86%	Awa & Associates LLC	Kevin Sakai	Open	Amend contract to include extended archaeological inventory study of park.
8/10/2015	N/A	c.003204	Kamakoa Nui Workforce Housing Sales and Marketing	PS	OHCD	\$36,000.00	4/11/2011	4	\$0.00	0.00%	\$0.00	0.00%	All World, Inc. dba Aldridge Associates	Anne Bailey	Open	Extend contract for an additional 12 months.

Contracts	8	Total Original Contract Amount	\$4,269,609.00	Total CO/SA for Period	8
------------------	---	---------------------------------------	----------------	-------------------------------	---

Total CO/SA Amount for Period	\$111,335.00
--------------------------------------	--------------