

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 11/16/15 - 11/30/15**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
11/23/2015	N/A	C.002788	Kamakoia Nui Workforce Housing Phase 1 Architectural Services	PS	OHCD	\$554,250.00	4/29/2010	6	\$0.00	0.00%	\$38,090.00	6.87%	MVE Pacific, Inc.	Anne Bailey	Open	Extend contract for an additional 12 months.
11/25/2015	PR-4333, PR-4334	C.005296	Kamehameha Park Gateball Storage & New Pavilion	C	P&R	\$168,100.00	9/28/2015	1	\$9,664.03	5.75%	\$9,664.03	5.75%	Central Construction Inc.	Eydie Komata	Open	Add additional accessible sidewalk to the project.
11/25/2015	B-4222	C.004166	Civil Defense Emergency Generator Replacement	C	DPW	\$147,000.00	1/23/2014	2	\$3,417.00	2.32%	\$6,130.00	4.17%	F&H Construction	David Yamamoto	Open	Install a weather louver for the generator's radiator duct.

Contracts	3	Total Original Contract Amount	\$869,350.00	Total CO/SA for Period	3
------------------	---	---------------------------------------	--------------	-------------------------------	---

Total CO/SA Amount for Period	\$13,081.03
--------------------------------------	-------------