

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 01/01/16 - 01/15/16**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
1/13/2016	E-4320	C.005304	Cemetery Road Reconstruction	C	DPW	\$150,098.00	9/18/2015	1	\$0.00	0.00%	\$0.00	0.00%	Ludwig Construction, Inc.	Casey Yanagihara	Open	Extend contract for an additional 40 days due to inclement weather.
1/13/2016	PR-4258R	C.005222	Hilo Municipal Golf Course New Clubhouse and Improvements	C	P&R	\$17,022,800.00	8/11/2015	2	\$60,044.68	0.35%	\$138,446.50	0.81%	Jacobsen Construction Company Inc.	Aubrey Summers	Open	Additional work to address unforeseen conditions and operation of the course during the construction process.

Contracts	2	Total Original Contract Amount	\$17,172,898.00	Total CO/SA for Period	2
------------------	---	---------------------------------------	-----------------	-------------------------------	---

Total CO/SA Amount for Period	\$60,044.68
--------------------------------------	-------------