

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF: 01/01/17 - 01/15/17**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
1/5/2017	N/A	C.002788	Kamakoia Nui Workforce Housing Phase 1 Architectural Services	PS	OHCD	\$554,250.00	4/29/2010	7	\$0.00	0.00%	\$38,090.00	6.87%	MVE Pacific, Inc.	Anne Bailey	Open	Extend agreement for an additional 12 months.
1/5/2017	PR-4347	C.005611	Kailua Park Ballfields Lighting Improvements	C	P&R	\$1,055,117.00	4/6/2016	2	\$4,189.20	0.40%	\$6,220.27	0.59%	ELCCO, Inc.	Eydie Komata	Open	Unanticipated replacement of a disconnect box.
1/10/2017	B-4366	C.005555	West Hawaii Micro Unit Facility	C	OHCD	\$2,480,958.00	2/17/2016	1	-\$44,535.00	-1.80%	-\$44,535.00	-1.80%	Kona Kau Construction Services & Supplies, Inc.	Alan Saito	Open	Reduction in scope of work.
1/12/2017	IFB3318	N/A	Septage Hauling and Pumping Services for Various Septic Tanks	PTA	DPW & P&R	\$0.00	2/19/2016	1	\$0.00	0.00%	\$0.00	0.00%	2B Environmental, Inc. dba Bob's Sweetwater Pumping Service	Frank DeMarco & Charmaine Kamaka	Open	Extend contract for an additional three months until a new contract can be put in place.
1/12/2017	IFB3318	N/A	Septage Hauling and Pumping Services for Various Septic Tanks	PTA	DPW & P&R	\$0.00	2/19/2016	1	\$0.00	0.00%	\$0.00	0.00%	Aloha Pumping Service, Inc.	Frank DeMarco & Charmaine Kamaka	Open	Extend contract for an additional three months until a new contract can be put in place.

<b>Contracts</b>	5	<b>Total Original Contract Amount</b>	\$4,090,325.00	<b>Total CO/SA for Period</b>	5
------------------	---	---------------------------------------	----------------	-------------------------------	---

<b>Total CO/SA Amount for Period</b>	-\$40,345.80
--------------------------------------	--------------