REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF:
10/15/2024-10/31/2024

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
10/16/2024	IFB#4307a	C.011072	Furnish and deliver ADA accessible transit and commuter buses for MTA, COH	CO	MTA	$1,294,338.00	7/24/2023	3	$1,064,720.00	82.26%	$4,922,134.00	380.28%	Soderholm Sales and Leasing, Inc.	Victor Kandle	Open	Additional options added per Exhibit A to include the retarder upgrade, aluminum rims, safety visions (7 camera systems), Thermal King MERV filter with UV light, Rosco stainless steel sidearms, Amerex fire detection-only, Genfare fastfare fare box, Q'straint Q'pod (2 positions), GMV Synchromatics AVL System, Sportsworks DL3 (3-position STD.tire), Security recording TV/Monitor, Veeder Root mechanical, transient information products, global transfer cutter
10/17/2024	B-3777	C.004757	Radio System upgrade for the County of Hawaii	CO	CD	$24,300,567.00	12/17/2014	14	$211,649.12	0.87%	$7,864,464.71	32.36%	Motorola Solutions Inc.	Scott Uehara	Open	Rescheduling deployment and installation services of Motorola and their subcontractors, and changes to equipment that needed to be added for the Hawaii County Emergency Call Center.
10/18/2024	IFB#4333	N/A	Price Term Agreement for heavy equipment for various locations islandwide for DEM, COH	PTA	DEM	$0.00	5/10/2023	2	$0.00	0.00%	$0.00	0.00%	Goodfellow Bros., LLC	Nicole Charon	Open	No cost extension from November 1, 2024 through April 30, 2025
10/21/2024	N/A	C.008932	Civil Engineering Services for Kawili Street and Manono Street Shoulder Improvements	SA	DPW	$309,863.75	12/10/2020	3	$99,484.26	32.11%	$223,157.51	72.02%	Engineering Partners Inc.	Preston Vierra	Open	Additional scope added to Kawili Street to convert to Federal Aid project format, add striping plan and rapid flashing beacon foundation design. Additional scope added to Manono Street for the reconstruction of rock walls at Piilani-Manono and Hualani-Manono intersections including additional Topo.
10/25/2024	IFB#4333	N/A	Rental of heavy equipment for DEM, DPW, and other agency, COH	PTA	DEM, DPW	$0.00	5/22/2023	2	$0.00	0.00%	$0.00	0.00%	Hawthorne Pacific Corporation	Nicole Charon	Open	No cost extension from October 29, 2024 through April 28, 2025
10/28/2024	IFB#4489	N/A	PTA to furnish prisoner meals for HPD, COH	PTA	HPD	$0.00	11/24/2023	1	$0.00	0.00%	$0.00	0.00%	The Hilo Rice Mill Co, Ltd.	Stephanie Letro	Open	No cost extension from November 1, 2024 through January 30, 2025
10/29/2024	N/A	C.012230	Cashiering support and maintenance	CO	FN	$36,751.54	12/9/2022	2	$40,500.78	110.20%	$40,500.78	110.20%	System Innovators, A Division of N. Harris Computer Corp.	Naomi O'Dell	Open	Extend by optional one-year period beginning January 1, 2025 through December 31, 2025
10/30/2024	RFP#4461	C.011446	Community-Based Social Service Navigators Pilot Program, COH	CO	OHCD	$800,000.00	1/12/2024	3	$590,404.58	73.80%	$625,654.58	78.21%	Vibrant Hawaii	Keiko Mercado	Open	Increasing from 9 navigators to 14 navigators
10/31/2024	N/A	C.010920	Scaling Housing Solutions & Support Services in West Hawaii	SA	OHCD	$1,093,526.54	5/5/2023	3	$0.00	0.00%	$0.00	0.00%	HOPE Services Hawaii, Inc.	Allison Gardner	Open	2-Month no cost extension from October 1, 2024 and ending November 30, 2024
Contracts		**9**	Total Original Contract Amount			$27,835,046.83										
								Total CO/SA Amount for Period	**$2,006,758.74**							