REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 04/01/16 - 04/15/16

Legend:
0 Change Order
A Supplemental Agreement
Ps Proiessional Services
C Consiruction
PTA___|Price Term Agreement
GS |other Goods & Services
Original Original % of Cumulative % o1
Execution Job Contract Project Contract Dept. Contract Contract 0/SA (0/5A Orig (0/SA Orig Contractor Project Project Purpose
Date # # Title Type Amount Date No. Amount Cont Total Cont Manager Status
Shi Park Lighting & Basketball Court Isemoto Contracting C Add ible seati toth
4/4/2016 PR-4344 €.005560 {Pman Park Lighting & Basketball Lour c P&R $1,036,220.00 | 2/22/2016 1 $1,317.00 0.13% $1,317.00 013y | °cmototontracting Lo Eydie Komata Open  an accessible seating area to the
Improvements Ltd. project.
o ! . Removal of existing plywood roof
Kohala District Court House Re-Roofing & Isemoto Contracting C
4/4/2016 PR-4336 €.005298 RZ :ifs strict Lourt Rouse Re-Rooting c P&R $250,900.00 9/28/2015 2 $7,186.37 2.86% $8,087.74 3.22% Lstzm(’o ontracting £o Eydie Komata Open  |which was not included in contract
P ’ documents.
Revi tract li it t tch
4/4/2016 E-4302 C.005306 |Hakalau Bridge Rehabilitation - Kanna Road c DPW $133,200.00 10/1/2015 1 -$14,548.01 -10.92% -$14,548.01 10.92%  |Jas W Glover Ltd. Cres Rambayon Open aftVUIZT fclzlr:j ;a:an't'i‘g;sems 0 mate
Auditi Paying Work i lera | Medical
4/4/2016 RFP3001 N/A udltcmg a-nd aying Workers Compensation PTA HR $0.00 4/25/2014 2 $0.00 0.00% $0.00 0.00% so erfa ntegrated Medica Dee Ann Sadayasu Open [Exercise option year.
Medical Bills Solutions Inc.
Hawaii Technical
Hawaii Building / Aupuni C Furnish and install si lectri
4/4/2016 B-4124R coosieg |Hawaii County Building / Aupuni Center c DPW $117,000.00 7/31/2015 1 $2,331.67 1.99% $2,331.67 1.99%  |Environmental Daren Kodani Open |Furnish and install six (6) electric
Electric Vehicle Charging Stations X vehicle asphalt parking symbols.
Construction Company
Hawaii Technical
Hawaii County Building / Aupuni Cent Furnish and install two (2) electri
4/4/2016 B-4124R Coos1eg |awaii County Building / Aupuni Center c DPW $117,000.00 7/31/2015 2 $1,051.78 0.90% $3,383.45 2.89% |Environmental Daren Kodani Open |Furnish and install two (2) electric
Electric Vehicle Charging Stations X vehicle asphalt parking symbols.
Construction Company
Operating a Fixed Route/Scheduled Publi Polynesian Advent
4/4/2016 IFB3225 N/A perating a Fixed Route/Scheduled Public PTA TA $0.00 4/28/2015 2 $0.00 0.00% $0.00 0.00% | oynestanAdventure Tiffany Kai Open  |Exercise option year.
Transit Bus Service Tours, LLC
South Hilo Base Facility Highway Divisi Additional work required relating t
4/4/2016 B-3822 coos175  [Pouth Hilo Base Faclity Highway Division c DPW $1,269,839.00 | 7/23/2015 2 $8,270.00 0.65% $9,566.00 0.75%  |Heartwood Pacific LLC James Imanaka Open ftionalwork requirec refating to
Office Addition fencing and installation of bollards.
pana‘ewa Park Play Court Building New CO-HA Builders dba Replace sleeves in tennis stanchion
4/4/2016 PR-4306 C.005337 Floorin 4 g C P&R $491,700.00 11/4/2015 2 $1,081.64 0.22% $16,682.00 3.39% Applied Surfacing Aubrey Summers Open [holes to be compatible with new
J Technology equipment.
Geothermal Asset Fund Professional Clai | brance for additional
4/4/2016 N/A c.004197 | eothermalfssetiund Frotessional Liaims PS PN $10,000.00 1/9/2014 1 $10,000.00 100.00% $10,000.00 100.00% |John Mullen and Company Daryn Arai Open | creaseencumbrance foradditiona
Adjustor contractor staff time.
Utility Agreement for Kawailani Street Hawaiian Electric Light Revised agreement to reflect final
4/6/2016 T-3548A C.002591 (Improvements, Relocation of Hawaiian C DPW $46,698.63 10/9/2009 1 $19,990.81 42.81% $19,990.81 42.81% e Allan Simeon Open g i
Telcom Duct Lines Company Inc. cost for utility work.
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H hold H W llecti Envi i Traini
4/7/2016 IFB3224 Coo4g0s  |Household Hazardous Waste Collectionand | ¢ DEM $221,515.00 5/27/2015 1 $222,462.28 100.43% $222,462.28 100.4395 |Enviroservices & Training Greg Goodale Open  |Exercise option year.

Disposal Services Center LLC

Management of the Sexual Assault Nurse . o . .
4/11/2016 RFP3206 C.004862 Examiner Program GS HPD $85,000.00 6/9/2015 1 $85,000.00 100.00% $85,000.00 100.00% |YWCA of Hawaii Island Hauoli Aiona Open |Exercise option year.
4/13/2016 IFB3204 N/A Furnish and Deliver B20 Bio-Diesel Fuel PTA DPW $0.00 3/31/2015 1 $0.00 0.00% $0.00 0.00% Hawaii Petroleum Inc. Randy Riley Open |Exercise option year.
4/13/2016 IFB3204 N/A Furnish and Deliver B20 Bio-Diesel Fuel PTA DPW $0.00 3/31/2015 2 $0.00 0.00% $0.00 0.00% Aloha Petroleum Inc. Randy Riley Open [Exercise option year.

Provide Educati dC ling Servi H iian C it
4/13/2016 N/A N/A rovide tducation and tounseling services PTA OHCD $0.00 4/29/2015 1 $0.00 0.00% $0.00 0.00% | awatian tommunity Sharon Hirota Open  |Exercise option year.

for Individuals Assets, Inc.

Unif H ii
4/13/2016 | IFB3291 N/A Furnishing and Delivering Fire Uniforms PTA HFD $0.00 8/12/2015 1 $0.00 0.00% $0.00 0.00% Cgr'p(;r:;tsio:wa" Glenn Honda Open  |Exercise option year.
17 Total Original Contract $3.779,072.63 Total 120_/ ).\ 17
Contracts Amount for Period
Total (0/SA
- 344,143.54
Amount for Period 4




