

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF:
3/01/2021-3/15/2021**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/1/2021	IFB#3940	PTA	PA for furnishing tires and tubes to various agencies, COH	SA	Fin	\$0.00	6/12/2020	1	\$0.00	0.00%	\$0.00	0%	Hawaii Commercial Tire Co., LLC	Steve Wilhelm	Open	Extend for an additional three (3) months beginning March 1, 2021 and ending May 31, 2021.
3/4/2021	IFB#3940	PTA	PA for furnishing tires and tubes to various agencies, COH	SA	Fin	\$0.00	4/30/2020	1	\$0.00	0.00%	\$0.00	0%	East Bay Tire Co.	Steve Wilhelm	Open	Extend for an additional three (3) months beginning March 1, 2021 and ending May 31, 2021.
3/8/2021	IFB#3680	C.006878	Furnishing elevator inspection and testing and/or repairs for various wastewater facilities, DEM, COH	SA	Fin	\$5,400.00	4/3/2018	3	\$2,993.64	55.44%	\$14,367.48	266%	Thyssenkrupp Elevator Corporation	Steve Wilhelm	Open	Option year extension beginning January 1, 2021 and ending December 31, 2021.
3/12/2021	IFB#3921	PTA	PTA for furnishing and delivering wastewater chemicals to DEM, COH	SA	Fin	\$0.00	3/3/2020	1	\$0.00	0.00%	\$0.00	0%	Carbon Activated Corporation	Steve Wilhelm	Open	Extend for an additional three (3) months beginning March 1, 2021 and ending May 31, 2021.
3/12/2021	PR-4497	C.008731	Naalehu Park and Community Center Accessibility Improvements	CO	P&R	\$633,700.00	8/31/2020	2	\$46,676.51	7.37%	\$314,676.20	50%	Stan's Contracting, Inc.	Jeffrey Ochi	Open	Following extensive abatement, demolition, and repair work, the resulting extent and limits of touch-up painting required, as well as the inability to acceptably match the existing faded/aged paint colors, the facility's interior needs to be fully repainted.
3/12/2021	IFB#3341	C.005464	Provide on demand transportation services to the elderly, disabled, and preschool population throughout for the Mass Transit Agency, COH	SA	Fin	\$592,000.00	3/4/2016	5	\$246,666.65	41.67%	\$2,614,666.65	442%	Hawaii County Economic Opportunity Council	Steve Wilhelm	Open	Extend for an additional five (5) month period beginning February 1, 2021 and ending June 30, 2021.
3/12/2021	IFB#3928	PTA	PA for furnishing janitorial supplies for various agencies, COH	SA	Fin	\$0.00	5/14/2020	3	\$0.00	0.00%	\$0.00	0%	Garden Exchange	Steve Wilhelm	Open	Extend for an additional three (3) months beginning April 1, 2021 and ending June 30, 2021.
3/12/2021	IFB#3923	PTA	PA for furnishing and delivering swimming pool and misc. chemicals to P&R, COH	SA	Fin	\$0.00	3/9/2020	1	\$0.00	0.00%	\$0.00	0%	Phoenix V LLC dba BEI Hawaii	Steve Wilhelm	Open	Extend for an additional three (3) months beginning March 1, 2021 and ending May 31, 2021.
3/12/2021	IFB#3928	PTA	PA for furnishing janitorial supplies for various agencies, COH	SA	Fin	\$0.00	8/18/2020	1	\$0.00	0.00%	\$0.00	0%	ABC Corporation	Steve Wilhelm	Open	Extend for an additional three (3) months beginning April 1, 2021 and ending June 30, 2021.
3/12/2021	IFB#3929	PTA	PA for furnishing and delivering cured in place piping kits, DEM, COH	SA	Fin	\$0.00	5/26/2020	1	\$0.00	0.00%	\$0.00	0%	Infrastructure Repair Systems, Inc.	Steve Wilhelm	Open	Extend for an additional three (3) months beginning March 1, 2021 and ending May 31, 2021.
3/12/2021	NA	C.008206	Grant Agreement for the Kahua Olohu Stewardship Program	SA	P&R	\$24,250.00	2/14/2020	1	\$0.00	0.00%	\$0.00	0%	Ho'omalua Ka'u	Reid Sewake	Open	No cost time extension.
Contracts						\$1,255,350.00	Total Original Contract Amount	Total CO/SA for Period	11							

Total CO/SA Amount for Period	\$296,336.80
--------------------------------------	--------------