

REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF:
8/01/2021-08/15/2021

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
8/3/2021	B-4508	C.009063	Professional Services for the Hawaiian Paradise Park Fire Station Addition	SA	DPW	\$16,753.92	4/1/2021	1	\$1,570.68	9.38%	\$1,570.68	9%	Engineering Partners, Inc.	Dave Moriuchi	Open	Modifications to comply with ADA accessibility for the public. Proposing to modify existing restroom which is near the apparatus building to conform with ADA requirements. Design alterations of the water closet to meet 5 feet turn around requirements.
8/6/2021	IFB#3755	PTA	PA for backflow preventer testing and/or repairs, COH	SA	Fin	\$0.00	11/7/2018	4	\$0.00	0.00%	\$0.00	0%	Pural Water Specialty Co., Inc.	Steve Wilhelm	Open	Exercise option year beginning October 1, 2021 and ending September 30, 2022.
8/6/2021	IFB#3732	PTA	PA for towing of abandoned and derelict vehicles - zone 3, DEM, COH	SA	Fin	\$0.00	8/6/2018	3	\$0.00	0.00%	\$0.00	0%	Diamond Auto Workz, Inc.	Steve Wilhelm	Open	Extend for a six (6) month period beginning June 21, 2021 and ending December 20, 2022.
8/10/2021	E-4488	C.008768	Henry Street Rehabilitation, Kuakini Highway to Queen Ka'ahumanu Highway	CO	DPW	\$2,412,919.00	9/4/2020	1	\$0.00	0.00%	\$0.00	0%	Grace Pacific LLC	Keone Thompson	Open	Installation of the aggregate base leveling course is no longer deemed necessary for this project. Additional traffic system work is required for the completion of the traffic signal systems at the Alahou and Niumalu Marketplace intersections. No cost change order.
8/10/2021	IFB#3995	C.008720-23	Furnishing fire alarm and sprinkler system maintenance for DPW, COH	SA	Fin	\$36,538.00	9/14/2020	1	\$31,195.52	85.38%	\$31,192.52	85%	Systems Engineering Group, LLC	Steve Wilhelm	Open	Exercise option year beginning October 1, 2021 and ending September 30, 2022.
8/10/2021	NA	PTA	Kupuna Care Adult Day Care	SA	Office of Aging	\$0.00	7/1/2020	1	\$0.00	0.00%	\$0.00	0%	Hawaii Island Adult Day Care, Inc.	Clayton Honma	Open	Amends time of performance.
8/10/2021	NA	PTA	Family Care Giver Adult Day Care	SA	Office of Aging	\$0.00	7/1/2020	1	\$0.00	0.00%	\$0.00	0%	Hawaii Island Adult Day Care, Inc.	Clayton Honma	Open	Amends time of performance.
8/12/2021	B-4559	C.009078	Civil Defense EOC Expansion	CO	DPW	\$1,528,000.00	4/20/2021	1	\$3,890.77	0.25%	\$3,890.77	0%	Diede Construction Inc.	Daren Kodani	Open	Additional concrete coring and chipping for new HVAC and electrical lines.
8/12/2021	B-4560	C.008821	Keolahou Homeless Facility Phase 2	CO	DPW	\$849,194.00	10/2/2020	4	\$9,652.94	1.14%	\$100,219.60	12%	Isemoto Contracting Co. Ltd.	Daren Kodani	Open	Additional work per County Building Division final inspection punch list.
Contracts			Total Original Contract Amount			\$4,843,404.92	Total CO/SA for Period	9								

Total CO/SA Amount for Period	\$46,309.91
-------------------------------	-------------