

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF:
3/16/2022-3/31/2022**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/17/2022	NA	C.008454	Wildlife monitoring and predator control for the Kealakehe Wastewater Treatment Plan	SA	DEM	\$101,571.00	7/7/2020	1	\$0.00	0.00%	\$0.00	0%	AECOS, Inc.	Dora Beck	Open	Additional services required for the monitoring, reporting and predator control of the endangered wildlife found within the Kealakehe Wastewater Treatment Plant, as required by the US Fish and Wildlife and SOH-DOFAW
3/17/2022	RFP#3720	C.007069	Website design, hosting and maintenance, COH	SA	Fin	\$119,505.00	9/19/2018	4	\$20,200.00	16.90%	\$88,942.38	74%	Granicus, LLC	Diane Nakagawa	Open	Adding additional design and hosting for the Mass Transit Agency.
3/23/2022	B-3777	C.009108	Hawaii County Emergency Call Center	CO	DPW	\$31,070,000.00	6/2/2021	2	-\$68,237.67	-0.22%	-\$5,707,860.67	-18%	Hensel Phelps Construction Co.	Noland Eskaran	Open	Deduction of bid allowance for Hawaiian Electric.
3/23/2022	IFB#3486	PTA	Chopper 1 flight operations and repair services, COH	SA	Fin	\$0.00	12/19/2016	6	\$0.00	0.00%	\$0.00	0%	Manuiwa Airways Inc. dba Volcano Helicopters	Diane Nakagawa	Open	Extend for an additional six month period beginning January 1, 2022 and ending June 30, 2022.
3/28/2022	PR-4526	C.009511	Papa'aloa Park Accessibility Improvements	SA	DPW	\$4,567,025.00	9/17/2021	1	-\$813,404.08	-17.81%	-\$813,404.08	-18%	Isemoto Contracting Co Ltd.	Kevin Sakai	Open	Credit for the deletion of the gym's renovation scope of work. Reroute existing waterline due to demolition of gym. Unforeseen roof framing damage and unsafe electrical wiring in Annex building.
3/29/2022	B-3777	C.008289	Professional consulting services for the Fire Administration Support Complex, Fire/Police Dispatch Center also known as Hawaii County Emergency Call Center	CO	DPW	\$702,763.00	4/13/2020	2	\$201,674.00	28.70%	\$325,846.00	46%	Anbe, Aruga & Ishizu Architects, Inc.	Julann Sonomura	Open	1) Easement needed for HECO transmission line for power to call center 2) surveillance camera system 3) raised floor to provide flexibility for future furniture layouts 4) Carrier and P25 Frequency Study necessary due to the lack of adequate cell phone coverage at the site determined once construction began 5) NEC 708 provisions necessary to met the NEC Design Code for critical operations center to ensure operation during disaster events.
Contracts		6	Total Original Contract Amount			\$36,560,864.00	Total CO/SA for Period	6								

Total CO/SA Amount for Period	-\$659,767.75
--------------------------------------	---------------