

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF:  
4/01/2022-4/15/2022**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
4/8/2022	IFB#4076	PTA	PTA for heavy equipment for various locations island wide, DEM, COH	SA	Fin	\$0.00	5/3/2021	1	\$0.00	0.00%	\$0.00	0%	Herc Rentals, Inc.	Rory O'Donnell	Open	Extend for an additional four month period beginning April 1, 2022 and ending July 31, 2022.
4/11/2022	B-4559	C.009078	Civil Defense EOC Expansion	SA	DPW	\$1,528,000.00	4/20/2021	3	\$18,510.00	1.21%	\$92,953.46	6%	Diède Construction Inc.	James Imanaka	Open	Additional scope of work required to patch new opening in existing wall, provide sound base for paint, divert water away from accessible walkway and parking stall, prevent condensation from air conditioning overflowing and draining to office floor, and minimize disruption to the facility and staff.
4/12/2022	NA	C.008188	Structural engineering services for the Waimea Trails and Greenway Project Phase 1	SA	DPW	\$693,875.00	2/14/2020	1	\$222,544.62	32.07%	\$222,544.62	32%	Okahara & Associates Inc.	Allan Simeon	Open	Additional work due to changed and unforeseen conditions which were not covered in the original contract.
4/14/2022	NA	C.005379	Special counsel - legal services, Department of Human Resources, Workers Compensation Division	SA	Human Resources	\$300,000.00	12/3/2015	3	\$60,000.00	20.00%	\$310,000.00	103%	Leong Kunhiro & Brooke	Waylen Leopoldino	Open	To provide additional legal services to the County in the area of workers compensation law.
<b>Contracts</b>		4	<b>Total Original Contract Amount</b>			\$2,521,875.00	<b>Total CO/SA for Period</b>	4								

<b>Total CO/SA Amount for Period</b>	\$301,054.62
--------------------------------------	--------------