

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF:
6/01/2022-6/15/2022**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
6/1/2022	NA	C.004757	Radio system upgrade, COH	SA	Civil Defense	\$24,300,567.00	12/18/2014	13	\$714,608.00	2.94%	\$7,652,815.56	31%	Motorola Solutions Inc.	Ron Solemsaas	Open	Purchase equipment for the radio site at PGV
6/1/2022	IFB#4151	PTA	PA to furnish heavy equipment rentals for emergency situations at various locations, COH	SA	Fin	\$0.00	9/28/2021	1	\$0.00	0.00%	\$0.00	0%	R Fergerstrom Rentals Inc.	Nicole Charon	Open	Extend contract period for an additional three (3) months beginning August 1, 2022 and ending October 31, 2022.
6/3/2022	NA	C.009137	Sustaining Hawaii County Agriculture: Resources to support on-farm consultation and service programs.	SA	R&D	\$15,594.00	6/23/2021	1	\$0.00	0.00%	\$0.00	0%	University of Hawaii	Glenn Sako	Open	No cost time extension from June 30, 2022 to June 30, 2023.
6/3/2022	NA	C.009646	Innovation- GoFarm Hawaii: Growing sustainable farmers	SA	R&D	\$25,000.00	1/25/2022	1	\$0.00	0.00%	\$0.00	0%	University of Hawaii	Glenn Sako	Open	No cost time extension from October 31, 2022 to December 31, 2022.
6/3/2022	IFB#4076	PTA	PA to furnish heavy equipment rentals for various locations for DEM, COH	SA	Fin	\$0.00	5/3/2021	2	\$0.00	0.00%	\$0.00	0%	Herc Rentals, Inc.	Diane Nakagawa	Open	Extend contract period for an additional three (3) months beginning August 1, 2022 and ending October 31, 2022.
6/3/2022	IFB#4076	PTA	PA to furnish heavy equipment rentals for various locations for DEM, COH	SA	Fin	\$0.00	5/10/2021	2	\$0.00	0.00%	\$0.00	0%	Hawthorne Pacific Corporation	Diane Nakagawa	Open	Extend contract period for an additional three (3) months beginning August 1, 2022 and ending October 31, 2022.
6/3/2022	IFB#4076	PTA	PA to furnish heavy equipment rentals for various locations for DEM, COH	SA	Fin	\$0.00	5/3/2021	2	\$0.00	0.00%	\$0.00	0%	Goodfellow Bros. Inc.	Diane Nakagawa	Open	Extend contract period for an additional three (3) months beginning August 1, 2022 and ending October 31, 2022.
6/3/2022	NA	C.009138	Sustaining Hawaii County Agriculture: Resources to detect banana bunchy top virus	SA	Fin	\$0.00	6/23/2021	1	\$0.00	0.00%	\$0.00	0%	University of Hawaii	Glenn Sako	Open	No cost time extension from June 30, 2022 to December 31, 2022.
6/3/2022	IFB#3324	PTA	PA to purchase toner and/or ink cartridges, COH	SA	Fin	\$0.00	6/1/2016	7	\$0.00	0.00%	\$0.00	0%	Barbarian USA, inc.	Nicole Charon	Open	Extend for six (6) months beginning June 1, 2022 and ending November 30, 2022.
6/4/2022	NA	C.007656	Civil engineering services for the Hilo Bayfront Trails - Phase 2	CO	DPW	\$50,339.41	6/14/2019	1	\$8,376.96	16.64%	\$8,376.96	17%	Engineering Partners	Keone Thompson	Open	To update current drawings and specifications to federal aid project standards and revise accessible walkway and parking area to Trail A2 to avoid an existing large tree.
6/9/2022	NA	C.008839	Provide design services, complete construction documents and construction pre-bid and award services for the Ocean View Transfer Station Phase II	CO	DEM	\$189,500.00	10/12/2021	1	\$26,000.00	13.72%	\$26,000.00	14%	SSFM International, Inc.	Gene Quiamas	Open	Due to no fault of the consultant, allow for additional time to complete the project and to incorporate additional services in support of the master planning of the property to accommodate a fully built out facility.
6/13/2022	IFB#4237	C.009741	Furnishing and delivering telescopic cylinders for Wilkens compacting trailer for DEM, COH	SA	Fin	\$179,994.70	4/19/2022	1	\$18,513.10	10.29%	\$18,513.10	10%	HT&T Hawaii LLC	Nicole Charon	Open	Amend agreement due to price increase.
6/13/2022	IFB#4151	PTA	PA to furnish heavy equipment rentals for emergency situations at various locations, COH	SA	Fin	\$0.00	9/14/2021	1	\$0.00	0.00%	\$0.00	0%	Hawthorne Pacific Corporation	Nicole Charon	Open	Extend contract period for an additional three (3) months beginning August 1, 2022 and ending October 31, 2022.
6/13/2022	IFB#3755	PTA	PA to furnish backflow preventer testing and/or repairs for DPW, COH	SA	Fin	\$0.00	11/7/2018	5	\$0.00	0.00%	\$0.00	0%	Pural Water Specialty Co., Inc.	Nicole Charon	Open	Exercise option year beginning October 1, 2022 and ending September 30, 2023.
Contracts		14	Total Original Contract Amount			\$24,760,995.11	Total CO/SA for Period	14								

Total CO/SA Amount for Period	\$767,498.06
--------------------------------------	--------------