

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF:  
11/01/2022-11/15/2022**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
11/3/2022	IFB#4245	PTA	Furnishing Mixed Metal and White Good Recycling Services to DEM, COH	SA	DEM	\$0.00	6/15/2022	2	\$0.00	0.00%	\$0.00	0.00%	Big Island Scrap Metal, LLC	N Charon	Open	Addition of DPW to use these contract services.
11/4/2022	NA	C.008874	2020 Fall Hawaii County Food Access Virtual Summit and 2021 Hawaii County Food Access Summit	SA	R&D	\$25,000.00	10/29/2020	3	\$0.00	0.00%	\$0.00	0.00%	The Food Basket, Inc.	S Freeman	Open	Extension for 6-month period from September 30, 2022 through March 30, 2023.
11/9/2022	NA	C.008130	Perform the Design, Complete Construction Documents for 2 Phases of the Pahala Large Capacity Cesspool Conversion Project	SA	DEM	\$4,300,000.00	12/26/2019	1	\$0.00	0.00%	\$0.00	0.00%	Brown and Caldwell	E Takamura	Open	Incorporate additional unforeseen work associated with the archeological monitoring, incorporate CSWRF Part 1 Federal Loan Applicants Boilerplate, and allow additional time for completion at no additional charge.
11/14/2022	RFP#3909	PTA	Furnish/Operate Hele-On Fixed Route Transit Service, Mass Transit Agency, COH	SA	MTA	\$0.00	2/25/2020	3	\$0.00	0.00%	\$0.00	0.00%	Robert's Tours and Transportation, Inc.	J Andoh	Open	Extend for 90-day period through to December 31, 2022
11/14/2022	NA	PTA	Shared Ride Program	SA	MTA	\$0.00	8/30/2022	1	\$0.00	0.00%	\$0.00	0.00%	Daniel's Taxi	J Andoh	Open	Price Term Agreement Language added
11/14/2022	NA	PTA	Shared Ride Program	SA	MTA	\$0.00	8/30/2022	1	\$0.00	0.00%	\$0.00	0.00%	Kwiki Taxi	J Andoh	Open	Price Term Agreement Language added
11/14/2022	NA	PTA	Shared Ride Program	SA	MTA	\$0.00	8/30/2022	1	\$0.00	0.00%	\$0.00	0.00%	Marhysa Taxi	J Andoh	Open	Price Term Agreement Language added
11/15/2022	P-3369	C.007499	Ali'i Drive Culvert Replacement, FAP No. STP-0186(1)	CO	DPW	\$8,978,540.00	2/26/2019	3	-\$845,878.83	-9.42%	-\$599,078.83	-6.67%	Isemoto Contracting Co. Ltd.	K Thompson	Open	Closing/Balancing Change Order to reflect actual quantities installed in the filed and items not incorporated into the project.
11/15/2022	IFB#3910	PTA	Furnish General Security and/or Traffic Control Services for the COH	SA	FIN	\$0.00	3/17/2017	7	\$0.00	0.00%	\$0.00	0.00%	Aloha Security, Inc.	N Charon	Open	Hourly wage increase request accepted by the County
<b>Contracts</b>	<b>9</b>		<b>Total Original Contract Amount</b>			\$13,303,540.00		<b>Total CO/SA for Period</b>	<b>9</b>							

<b>Total CO/SA Amount for Period</b>	<b>-\$845,878.83</b>
--------------------------------------	----------------------