

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF:  
3/1/2023-3/15/2023**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose	
3/1/2023	RFP#4246	PTA	Bus Washing and Cleaning Services for MTA, COH	SA	FIN	\$0.00	9/21/2022	1	\$0.00	0.00%	\$0.00	0.00%	Robert's Tours and Transportation, Inc.	S Yeckley	Open	Extend by optional one-year period from July 1, 2023 through June 30, 2024.	
3/1/2023	IFB#4105	PTA	Fire Turnout Gear Inspection, Cleaning, Repair Services	SA	FIN	\$0.00	6/16/2021	3	\$0.00	0.00%	\$0.00	0.00%	Hawaii PPE Services LLC	N Charon	Open	Extend by optional one-year period from May 1, 2023 through April 30, 2024.	
3/1/2023	IFB#4283	PTA	Water Hauling Services at Mauna Kea Park for P&R, COH	SA	FIN	\$0.00	8/4/2022	1	\$0.00	0.00%	\$0.00	0.00%	ACR Water Hauling	N Charon	Open	Extend by optional one-year period from July 1, 2023 through June 30, 2024.	
3/2/2023	NA	C.009472	Kuleana Health Program	SA	R&D	\$2,000,000.00	8/10/2021	3	\$26,706.00	1.34%	\$300,206.00	15.01%	Community First, Inc.	Y Otake	Open	Additional funding for revised program description and payment schedule.	
3/3/2023	IFB#4137	PTA	Title Search Services and Title Insurance for RPT Division and Others, COH	SA	FIN	\$0.00	12/19/2021	2	\$0.00	0.00%	\$0.00	0.00%	Title Guaranty of Hawaii, Inc.	N Charon	Open	Extend by optional one-year period from July 1, 2023 through June 30, 2024.	
3/3/2023	IFB#3981	PTA	Furnish Lock Box Services to the Real Property Tax Division, COH	SA	FIN	\$0.00	7/7/2021	3	\$0.00	0.00%	\$0.00	0.00%	First Hawaiian Bank	N Charon	Open	Extend by optional one-year period from July 1, 2023 through June 30, 2024.	
3/6/2023	IFB#4211	PTA	Septage Hauling and Pumping Services for Various Septic Tanks, Wastewater Facilities and Collection Systems, COH	SA	FIN	\$0.00	5/31/2022	1	\$0.00	0.00%	\$0.00	0.00%	E. Watanabe & Sons Services, LLC.	N Charon	Open	Extend by optional one-year period from May 1, 2023 through April 30, 2024.	
3/7/2023	PR-4470	C.009097	Kahuku Park Accessibility Improvements	CO	DPW	\$1,495,355.00	5/18/2021	4	\$6,081.15	0.41%	\$463,167.87	30.97%	Isemoto Contracting Co. Ltd.	E Clay	Open	Shared water costs for reopening of park while contractor's irrigation was ongoing; additional days due to repeated acts of vandalism and unworkable conditions at outdoor athletic courts.	
3/7/2023	NA	C.010272	BBBRC - Phase 1 - Alae Facility - Ulu Co-op Design Work	SA	R&D	\$35,000.00	9/28/2022	1	\$0.00	0.00%	\$0.00	0.00%	Okahara and Associates, Inc.	G Sako	Open	No cost extension from December 31, 2022 through June 30, 2023.	
3/7/2023	NA	C.009660	Waiakea Uka Park Master Plan Improvements Project	SA	P&R	\$1,011,600.00	1/31/2022	2	\$7,500.00	0.74%	\$34,500.00	3.41%	SSFM International, Inc.	K Sakai	Open	Reconnaissance Level Survey (RLS) for existing gym is requested by DNLR-SHPD in response to their Chapter 6E-8 historic preservation review of grading permit.	
3/7/2023	B-4618	C.009083	Professional Consulting Services for the Aupuni Center Prosecuting Attorney Chiller Replacement Job No. B-4618	CO	DPW	\$30,366.48	7/1/2022	1	\$25,130.88	82.76%	\$25,130.88	82.76%	Engineering Partners, Inc.	V Tanimoto	Open	The basis of design was to provide temporary cooling for the Office of the Prosecuting Attorney from the Aupuni Center chillers. A design change was needed to avoid strain on the Aupuni Center chillers by providing a temporary chiller.	
3/8/2023	IFB#3910	PTA	Furnish General Security and/or Traffic Control Services, COH	SA	FIN	\$0.00	2/21/2020	3	\$0.00	0.00%	\$0.00	0.00%	KIPAPA, LLC.	N Charon	Open	Extend by optional one-year period from January 1, 2023 through December 31, 2023, price change accepted by the County.	
3/8/2023	IFB#4076	PTA	Furnishing Heavy Equipment for Various Locations Island Wide for DEM, COH	SA	FIN	\$0.00	5/3/2021	4	\$0.00	0.00%	\$0.00	0.00%	Herc Rentals, Inc.	N Charon	Open	Extend for three-month period from February 1, 2023 through April 30, 2023.	
3/9/2023	IFB#4211	PTA	Septage Hauling and Pumping Services for Various Septic Tanks, Wastewater Facilities and Collection Systems, COH	SA	FIN	\$0.00	5/27/2022	2	\$0.00	0.00%	\$0.00	0.00%	2B Environmental, Inc. DBA Bob's Sweet Water Pumping Service	N Charon	Open	Extend by optional one-year period from May 1, 2023 through April 30, 2024.	
3/10/2023	E-4563	C.008692	Plumeria/Lehua Street Rehabilitation	CO	DPW	\$1,070,400.00	8/17/2020	2	-\$99,306.99	-9.28%	-\$22,776.99	-2.13%	Jas W Glover, Ltd.	K Thompson	Open	Closing/balancing change order to reflect actual quantities constructed in the field.	
3/14/2023	IFB#4203a	PTA	Furnishing Tires and Tubes to Various Agencies, COH	SA	FIN	\$0.00	12/22/2022	1	\$0.00	0.00%	\$0.00	0.00%	Hawaii Commercial Tire Co., LLC	N Charon	Open	Substantiated price increase request accepted by the County, per contract terms.	
3/14/2023	NA	C.010747	govAccess - Web Design and Implementation, maintenance, Hosting, License Fee for the Department of Environmental Management	SA	DEM	\$8,500.00	2/15/2023	1	\$382.50	4.50%	\$382.50	4.50%	Granicus, LLC.	K Hartman	Open	Increase to incorporate GET on PO.	
3/14/2023	IFB#4211	PTA	Septage Hauling and Pumping Services for Various Septic Tanks, Wastewater Facilities and Collection Systems, COH	SA	FIN	\$0.00	6/13/2022	1	\$0.00	0.00%	\$0.00	0.00%	Hilo Pumping Service	N Charon	Open	Extend by optional one-year period from May 1, 2023 through April 30, 2024.	
3/15/2023	IFB#4235	PTA	Furnishing Security Services for P&R at Various Parks, COH	SA	FIN	\$0.00	5/18/2022	1	\$0.00	0.00%	\$0.00	0.00%	Reynolds Kamakawiwoole dba RMT Enterprises	N Charon	Open	Extend by optional one-year period from February 1, 2023 through January 31, 2024.	
<b>Contracts</b>		<b>19</b>	<b>Total Original Contract Amount</b>			\$5,651,221.48	<b>Total CO/SA for Period</b>	<b>19</b>									

<b>Total CO/SA Amount for Period</b>	<b>-\$33,506.46</b>
--------------------------------------	---------------------