

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF:  
05/01/2024-05/15/2024**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
5/1/2024	PR-4477	C.010064	Kolekole gulch park accessibility improvements	SA	P&R	\$5,782,240.00	7/26/2022	6	\$3,279.72	0.06%	\$532,075.56	9.20%	Isemoto Contracting Co. Ltd.	Kevin Sakai	Open	Increase cost to provide a security lock for Yadao pavilion lighting control box and spare lighting fixtures.
5/1/2024	N/A	N/A	Provision of case management services	PTA	AG	\$0.00	7/1/2023	1	\$0.00	0.00%	\$0.00	0.00%	Hawaii County Economic Opportunity Council	Clayton Honma/ Jolean Yamada	Open	No cost, time extension for an additional year beginning July 1, 2024, and ending June 30, 2025.
5/1/2024	N/A	N/A	Provision of case management services	PTA	AG	\$0.00	7/1/2023	3	\$0.00	0.00%	\$0.00	0.00%	Services for Seniors	Clayton Honma/ Jolean Yamada	Open	No cost, time extension for an additional year beginning July 1, 2024, and ending June 30, 2025.
5/2/2024	T-4632	N/A	Street light repairs and installation price term agreement - East Side District (South Hilo, North Hilo, Hamakua, and Puna, Hawai`i)	PTA	DPW-TRAFFIC	\$0.00	12/6/2021	5	\$0.00	0.00%	\$0.00	0.00%	T & T Electric	Valerie Tanimoto/ Aaron Takaba	Open	Extend for an additional 90 consecutive calendar days beginning June 5, 2024, and ending September 2, 2024.
5/2/2024	T-4632	N/A	Street light repairs and installation price term agreement - West Side District (South Kohala, North Kohala, South Kona, North Kona, and Ka`u, Hawai`i)	PTA	DPW-TRAFFIC	\$0.00	12/6/2021	5	\$0.00	0.00%	\$0.00	0.00%	T & T Electric	Valerie Tanimoto/ Aaron Takaba	Open	Extend for an additional 90 consecutive calendar days beginning June 5, 2024, and ending September 2, 2024.
5/2/2024	T-4650	N/A	Traffic signal repairs and installation for the east side district price term agreement	PTA	DPW-TRAFFIC	\$0.00	12/6/2021	4	\$0.00	0.00%	\$0.00	0.00%	T & T Electric	Valerie Tanimoto/ Aaron Takaba	Open	Extend for an additional 90 consecutive calendar days beginning May 25, 2024, and ending August 22, 2024.
5/13/2024	N/A	C.008412	General plan comprehensive review completion	SA	PL	\$313,500.00	6/22/2020	5	\$0.00	0.00%	\$135,850.00	43.33%	Focused Planning Solutions LLC.	April Supernant	Open	No cost, time extension for GIS and public outreach for the comprehensive review of the general plan.
5/15/2024	N/A	C.010993	Increasing access to care with street medicine for the homeless.	SA	OHCD	\$0.00	6/9/2023	2	\$0.00	0.00%	\$0.00	0.00%	Project Vision Hawai'i	Sharon Hirota	Open	No cost time modification to end agreement by May 31, 2024 instead of June 30, 2024.
5/15/2024	N/A	N/A	Providing property management services for the Ouli Ekahi apartments for the Office of Housing and Community Development, COH	PTA	OHCD	\$0.00	12/22/2022	3	\$0.00	0.00%	\$0.00	0.00%	Big Island Housing Foundation	Nicole Charon	Open	Extend by optional one-year period from July 01, 2024 through June 30, 2025 and amend amounts in proposal.
<b>Contracts</b>		<b>9</b>	Total Original Contract Amount			\$6,095,740.00										

<b>Total CO/SA Amount for Period</b>	<b>\$3,279.72</b>
--------------------------------------	-------------------