

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF:
11/16/2025-11/30/2025**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PTA	Price Term Agreement

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
11/17/2025	E-4692	C.012684	Drainage Improvements at 1538 Wailuku Drive	CO	DPW	\$291,455.00	5/12/2025	1	-\$36,263.97	-12.44%	-\$36,263.97	-12.44%	Willocks Construction Corp.	Centrie Carter	Open	Amendment to add unforeseen work: material change from AC to concrete driveway, and to replant trees within private driveway.
11/17/2025	PR-4768	C.012189	Walter C. K. Victor Baseball Complex electrical upgrade	CO	DPW	\$351,700.00	10/18/2023	1	\$70,222.31	19.97%	\$70,222.31	19.97%	Jas W. Glover	Eydie Clay	Open	Amendment to provide enhanced vehicular access via removal of banked median.
11/19/2025	B-4729	C.011781	VRL Licensing, temporary relocation to Kaiko'o	CO	DPW	\$827,300.00	6/10/2024	3	\$14,535.00	1.76%	\$34,992.00	4.23%	Stan's Contracting, Inc.	Abraham Sylvester	Open	Amendment to provide additional camera locations.
11/19/2025	B-4508	C.011177	Professional consulting services for the Hawaiian Paradise Park Fire Station Improvements	SA	DPW	\$125,942.36	8/14/2023	1	\$35,602.08	28.27%	\$35,602.08	28.27%	Engineering Partners, Inc.	Rizalino Mangaoang	Open	Amendment to add to scope of work in accordance with DPW and Hawai'i County Fire Department MOU requirements dated June 19, 2025
11/24/2025	PR-4496	C.011338	South Hilo Parks Maintenance Baseyard Accessibility Improvements	CO	DPW	\$2,840,140.00	10/24/2023	8	-\$42,692.23	-1.50%	\$222,609.45	7.84%	Isemoto Contracting Co., Ltd.	Eydie Clay	Open	Amendment to eliminate various electric and sitework, and to add additional power for plumbing office.
11/25/2025	N/A	IFB#4376	Price term agreement for furnishing and delivering various traffic supplies and markings to the Department of Public Works, Traffic Signs and Markings Division	PTA	FIN	\$0.00	9/4/2023	3	\$0.00	0.00%	\$0.00	0.00%	GP Roadway Solutions, Inc.	Juliana Holzman-Escareno	Open	Amendment to remove Clear Embossed High Task Application Tape: Item 106 - 24"x100yds, Item 107 - 30"x100yds, and Item 108 - 36"x100yds
11/25/2025	N/A	IFB#4376	Price term agreement for furnishing and delivering various traffic supplies and markings to the Department of Public Works, Traffic Signs and Markings Division	PTA	FIN	\$0.00	9/4/2023	4	\$0.00	0.00%	\$0.00	0.00%	Safety Systems & Signs Hawaii, Inc.	Juliana Holzman-Escareno	Open	Amendment to add Clear Embossed High Task Application Tape: Item 106 - 24"x100yds, Item 107 - 30"x100yds, and Item 108 - 36"x100yds
11/25/2025	N/A	IFB#4228	Print and disribute Real Property Tax bill forms and envelopes for Department of Finance, Real Property Tax Division	CO	FIN	\$30,010.00	5/26/2022	4	\$15,274.55	50.90%	\$119,011.55	396.57%	EMSS, Inc.	Michete Nishida-Staple	Open	Amendment to change envelope style from tropical gluing to peel and seal.
Contracts		8	Total Original Contract Amount			\$4,466,547.36										

Total CO/SA Amount for Period	\$56,677.74
--------------------------------------	--------------------