

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF:  
12/01/2025-12/15/2025**

<b>Legend:</b>	
CO	Change Order
SA	Supplemental Agreement
PTA	Price Term Agreement

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
12/3/2025	N/A	IFB#4416	Price term agreement for providing portable toilets for the Department of Parks and Recreation and the Department of Environmental Management	PTA	FIN	\$0.00	8/14/2023	3	\$0.00	0.00%	\$0.00	0.00%	Hawaii Johns, Inc.	Charmaine Felipe and Sandy Shore	Open	Amendment to extend for an additional period beginning October 1, 2025, and ending December 31, 2025.
12/3/2025	N/A	IFB#4344	Price term agreement for furnishing and delivering Fire Department uniforms	PTA	FIN	\$0.00	1/20/2023	3	\$0.00	0.00%	\$0.00	0.00%	Uniforms Hawaii Corp.	Nikol Lonokapu	Open	Amendment to exercise additional one-year option period beginning January 1, 2026, and ending December 31, 2026.
12/3/2025	N/A	IFB#4790	Furnish and deliver passenger vehicles to Hawaii Fire Department	CO	FIN	\$218,194.41	10/9/2025	1	-\$20,456.31	-9.38%	-\$20,456.31	-9.38%	Valley Isle Motors Ltd.	Nikol Lonokapu	Open	Amendment to reduce cost of Line Item #2 Full Size SUV
12/3/2025	E-4669	C.010185	Structural Engineering Services for Eight Bridges	SA	DPW	\$191,299.19	9/12/2022	1	\$0.00	0.00%	\$0.00	0.00%	Consor North America, Inc.	Jacob Sakaguchi	Open	Amendment to modify agreement to reflect contractor name change from Consor Engineers LLC to Consor North America, Inc.
12/3/2025	E-4678	C.010415	Structural Engineering Services for Four Mile Creek Bridge	SA	DPW	\$1,209,945.33	11/2/2022	2	\$0.00	0.00%	\$291,194.91	24.07%	Consor North America, Inc.	Jacob Sakaguchi	Open	Amendment to modify agreement to reflect contractor name change from Consor Engineers LLC to Consor North America, Inc.
12/4/2025	B-4665	C.012171	Professional consulting services for the Kealahou Animal Control facilities improvements	CO	DPW	\$90,645.51	10/14/2024	1	\$12,241.88	13.51%	\$12,241.88	13.51%	Engineering Partners, Inc.	Rizalino Mangaoang	Open	Due to required closure of existing cesspool by the Environmental Protection Agency (EPA), design and permit drawings are needed for new IWS and cesspool closure.
12/11/2025	N/A	IFB#4672	Price term agreement to furnish labor, materials, and equipment to trim/remove coconut and palm trees at various park sites on the Island of Hawaii	PTA	FIN	\$0.00	10/27/2025	1	\$0.00	0.00%	\$0.00	0.00%	Ashton's Landscape & Tree Service	James Komata	Open	Amendment to change pricing of Item 3-06 Hilo Bayfront Soccer Fields location to reflect revision to location specifications from trimming 79 Coconut trees and 5 Palm trees to 74 Coconut trees and 5 Palm trees.
12/11/2025	PR-3940R	C.009704	Richardson Ocean Park Accessibility Improvements	CO	DPW	\$2,901,000.00	2/16/2022	4	\$18,645.29	0.64%	\$467,703.92	16.12%	Site Engineering, Inc.	Kevin Sakai	Open	Repairs to unforeseen termite wood damage and charges for liquidated damages.
<b>Contracts</b>		<b>8</b>	<b>Total Original Contract Amount</b>			<b>\$4,611,084.44</b>										

<b>Total CO/SA Amount for Period</b>	<b>\$10,430.86</b>
--------------------------------------	--------------------