

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 6/1/13-6/15/13**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
6/12/2013	N/A	C.003709	Energy Lecture Series	SA	R&D	\$10,000.00	1/18/2013	1	\$0.00	0.00%	\$0.00	0.00%	Friends of NELHA	Will Rolston	Open	Extend current contract until June 30, 2014.
6/12/2013	N/A	c.003633	Geothermal Public Health Assessment Study	SA	R&D	\$50,000.00	8/24/2012	1	\$0.00	0.00%	\$0.00	0.00%	Peter S. Adler	Jeff Melrose	Open	Extend current contract until September 1, 2013.
6/12/2013	N/A	C.003103	Ka'u Community Development Plan (CDP)	SA	Planning	\$60,000.00	5/24/2011	1	\$36,000.00	60.00%	\$36,000.00	60.00%	Hawai'i Alliance for Community Based Economic Development	Ron Whitmore	Open	Increase the scope of work and extended time of completion.
6/10/2013	PR-4187	C.003760	Hawaiian Beaches Park New Backstop & Fence	CO	DPW	\$51,999.67	4/8/2013	1	\$496.87	0.96%	\$496.87	0.96%	Islandwide Fencing Inc.	Eydie Komata	Open	Additional safety fencing required.
6/10/2013	B-3594, B-3641	C.003440	Waiakea Recreation Center improvements	CO	DPW	\$1,073,300.00	3/21/2012	3	\$85,710.00	7.99%	\$490,654.00	45.71%	Stan's Contracting Inc	Aubrey Summers	Open	Address hidden, unforeseeable, deterioration conditions.

Total # of Contracts	5	Total Original Contract Amount	\$1,245,299.67	Total CO/SA for Period	5
-----------------------------	---	---------------------------------------	----------------	-------------------------------	---

Total CO/SA Amount for Period	\$122,206.87
--------------------------------------	--------------