

Ka'alāiki Road Low Water Crossings Repairs
Project Title: due to Hurricane Iselle
Job No.: E-4281

Date: Thursday, October 2, 2014

CONTRACTOR		BASIC BID	Claimed 5% Apprenticeship Preference	Claimed Hawai'i Products Preference		REMARKS
√	Isemoto Contracting Co Ltd	\$306,220.00	x		Witnesses:	Cres Rambayon - DPW Special Projects
→ √	Loeffler Construction Inc	\$257,500.00		x		Iris Oshiro - DPW Admin
√	Site Engineering Inc	\$545,200.00	x			
√	Yamada Paint Contracting Inc dba GW Construction	\$388,405.00	x	x		
	Estimated Cost by County of Hawai'i	\$380,000.00				

Apparent Low Bidder's Subcontractors: Loeffler Construction Inc - Rock Masonry
Awai & Sons Concrete - Masonry Work