

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 01/16/15-01/31/15**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
1/22/2015	N/A	C.004042	Honokaa Rodeo Arena Accessibility Improvements	PS	P&R	\$247,757.00	9/15/2013	1	\$5,700.00	2.30%	\$5,700.00	2.30%	Inaba Architecture LLC	Kevin Sakai	Open	Additional work required to meet the County's deadline for the facility.
1/22/2015	N/A	C.004211	Hilo Municipal Golf Course New Clubhouse, Improvements and Physical Barriers Project	PS	P&R	\$1,274,543.00	4/22/2014	1	\$25,400.00	1.99%	\$25,400.00	1.99%	WCIT Architecture Inc.	Aubrey Summers	Open	Expand scope of work based upon revised space requirements requested by the County.
1/29/2015	B-4222	C.001420	Engineering Services for DPW Facilities Mechanical Systems	PS	DPW	\$47,100.00	8/27/2007	2	\$8,984.66	19.08%	\$29,214.66	62.03%	Engineering Partners Inc.	David Yamamoto	Open	Additional work relating to the Civil Defense generator replacement.
1/29/2015	N/A	N/A	Equipment Rental for Emergency Roadway for June 27th Lava Flow	PTA	DPW	\$0.00	10/14/2014	2	\$0.00	0.00%	\$0.00	0.00%	Goodfellow Bros Inc.	Ben Ishii	Open	To include additional rental equipment.

Contracts	4	Total Original Contract Amount	\$1,569,400.00	Total CO/SA for Period	4
------------------	---	---------------------------------------	----------------	-------------------------------	---

Total CO/SA Amount for Period	\$40,084.66
--------------------------------------	-------------