

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 02/01/15 - 02/15/15**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
2/2/2015	H-4253	C.004347	Kamakoia Nui Phase 4	C	OHCD	\$5,899,916.00	6/13/2014	2	\$1,038,190.41	17.60%	\$2,111,330.41	35.79%	Coastal Construction Co., Inc.	Kaloa Robinson	Open	Additional electrical work and construction of four additional houses.
2/2/2015	RFP2671	N/A	Flight Operations, Maintenance and Support for Hawaii County Helicopters	PTA	HFD	\$0.00	1/24/2011	4	\$0.00	0.00%	\$0.00	0.00%	Manuiwa Airways, Inc. dba Volcano Helicopters	Darren Rosario	Open	Exercise option year.
2/4/2015	IFB2893	N/A	Rental of Heavy Equipment at Various Locations	PTA	DEM	\$0.00	7/15/2013	1	\$0.00	0.00%	\$0.00	0.00%	Bacon Universal Company Inc.	Greg Goodale	Open	Extend contract for 90 days.
2/4/2015	IFB2893	N/A	Rental of Heavy Equipment at Various Locations	PTA	DEM	\$0.00	7/15/2013	2	\$0.00	0.00%	\$0.00	0.00%	Bacon Universal Company Inc.	Greg Goodale	Open	Extend contract for 180 days or until a new contract is in place.
2/4/2015	RFP2995	C.004165	Operate a Reuse Center at Various Recycling and Transfer Stations	GS	DEM	\$258,762.00	1/23/2014	1	\$219,606.00	84.87%	\$219,606.00	84.87%	Recycle Hawaii	Linda Peters	Open	Exercise option year.
2/4/2015	N/A	N/A	Emergency Procurement for the Collection and Hauling of Residential Trash from the relocated Pahoia Transfer Station	PTA	DEM	\$0.00	10/24/2014	1	\$0.00	0.00%	\$0.00	0.00%	HMP Inc. dba Business Services Hawaii	Greg Goodale	Open	35 day extension until the Pahoia Transfer Station to resume operation.
2/4/2015	N/A	C.004744	Broadband Capacity Building Pilot Project	PS	DIT	\$188,441.64	12/11/2014	1	-\$52.09	-0.03%	-\$52.09	-0.03%	Sciencel Wireless	Don Jacobs	Open	Revise specifications per the State's requirements.
2/9/2015	N/A	N/A	Equipment Rental for Emergency Roadway for June 27th Lava Flow	PTA	DPW	\$0.00	11/15/2014	3	\$0.00	0.00%	\$0.00	0.00%	Ludwig Construction, Inc.	Ben Ishii	Open	To include a rock crusher as additional rental equipment.
2/12/2015	IFB3155	C.004682	Furnish and Deliver one Ambulance	GS	HFD	\$210,320.00	10/30/2014	1	\$3,665.00	1.74%	\$3,665.00	1.74%	Braun Northwest Inc.	Glen Honda	Open	Revise contract requirements to include updated suspension.
2/12/2015	IFB3067	C.004417	Furnish and Deliver one Ambulance	GS	HFD	\$210,320.00	8/8/2014	2	\$3,665.00	1.74%	\$2,165.00	1.03%	Braun Northwest Inc.	Glen Honda	Open	Revise contract requirements to include updated suspension.
2/12/2015	RFP2856	C.003737	Services to Juvenile Offenders in the County of Hawaii	GS	PA	\$198,000.00	3/6/2013	4	-\$1,095.36	-0.55%	\$345,905.01	174.70%	The Salvation Army	Lisa Faulker-Inouye	Open	Reduce funding for the time period 10/1/13 to 9/30/14.

Contracts	11	Total Original Contract Amount	\$6,965,759.64	Total CO/SA for Period	11
------------------	----	---------------------------------------	----------------	-------------------------------	----

Total CO/SA Amount for Period	\$1,263,978.96
--------------------------------------	----------------