

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 02/16/15 - 02/28/15**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
2/19/2015	N/A	N/A	Equipment Rental for Emergency Roadway for June 27th Lava Flow	PTA	DPW	\$0.00	10/22/2014	4	\$0.00	0.00%	\$0.00	0.00%	Isemoto Contracting Co Ltd.	Ben Ishii	Open	To include additional rental equipment - water tanker.
2/19/2015	N/A	N/A	Equipment Rental for Emergency Roadway for June 27th Lava Flow	PTA	DPW	\$0.00	11/5/2014	1	\$0.00	0.00%	\$0.00	0.00%	Loeffler Construction Inc.	Ben Ishii	Open	To include additional rental equipment - water tanker.
2/19/2015	B-4190	C.004318	Reroofing of Fire Maintenance Shop and Fire Dispatch Warehouse	C	DPW	\$311,700.00	5/30/2014	1	\$4,857.00	1.56%	\$4,857.00	1.56%	Stan's Contracting Inc.	James Imanaka	Open	Extend roofline over dispatch entry and incorporate all roofing work into a single phase.
2/19/2015	N/A	N/A	Equipment Rental for Emergency Roadway for June 27th Lava Flow	PTA	DPW	\$0.00	11/5/2014	1	\$0.00	0.00%	\$0.00	0.00%	Hawthorne Pacific Corp.	Keone Thompson	Open	To include additional rental equipment - 12 ton single drum roller.

Contracts	4	Total Original Contract Amount	\$311,700.00	Total CO/SA for Period	4
------------------	---	---------------------------------------	--------------	-------------------------------	---

Total CO/SA Amount for Period	\$4,857.00
--------------------------------------	------------