

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 03/01/15 - 03/15/15**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/2/2015	B-4022, 4023	C.003569	Kau Volunteer Fire Apparatus Garage	C	DPW	\$97,300.00	8/1/2012	1	\$4,228.00	4.35%	\$4,228.00	4.35%	Site Engineering Inc.	Alan Saito	Open	Replacement parts and supplies required for County supplied pre-manufactured metal building.
3/2/2015	N/A	N/A	Equipment Rental for Emergency Roadway for June 27th Lava Flow	PTA	DPW	\$0.00	11/5/2014	2	\$0.00	0.00%	\$0.00	0.00%	Loeffler Construction Inc.	Ben Ishii	Open	To include additional equipment and operator into the rental agreement.
3/2/2015	N/A	N/A	Equipment Rental for Emergency Roadway for June 27th Lava Flow	PTA	DPW	\$0.00	11/5/2014	4	\$0.00	0.00%	\$0.00	0.00%	Ludwig Construction, Inc.	Ben Ishii	Open	To include additional equipment and operator into the rental agreement.
3/5/2015	N/A	C.004228	Sustainable Concrete Project	GS	R&D	\$25,000.00	4/22/2014	1	\$0.00	0.00%	\$0.00	0.00%	Pacific International Space Center for Exploration Systems	Jane Horike	Open	Extend contract for an additional 12 months.

Contracts	4	Total Original Contract Amount	\$122,300.00	Total CO/SA for Period	4
------------------	---	---------------------------------------	--------------	-------------------------------	---

Total CO/SA Amount for Period	\$4,228.00
--------------------------------------	------------