

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 03/16/15 - 03/31/15**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/16/2015	N/A	N/A	Towing Service Operation Agreement	PTA	HPD	\$0.00	7/1/2012	2	\$0.00	0.00%	\$0.00	0.00%	Ryan K Towing Services	Hauoli Aiona	Open	Exercise option year.
3/16/2015	N/A	N/A	Towing Service Operation Agreement	PTA	HPD	\$0.00	7/1/2012	2	\$0.00	0.00%	\$0.00	0.00%	RPM Auto Care Hawaii LLC	Hauoli Aiona	Open	Exercise option year.
3/25/2015	PR-4265R	C.004709	Kamehameha Park Scoreboard Replacement	C	P&R	\$43,600.00	10/9/2014	1	\$702.90	1.61%	\$702.90	1.61%	White Sands Construction Inc.	Eydie Komata	Open	Replace existing electrical receptacle to scoreboard.
3/25/2015	B-4087A	C.003696	Corporation Counsel / Liquor Control Office Improvement Phase II Restoration	C	DPW	\$3,415,200.00	12/17/2012	12	\$2,424.00	0.07%	\$495,038.00	14.50%	Stan's Contracting Inc	James Imanaka	Open	Additional work regarding the fire alarm system final inspection and testing.
3/25/2015	E-3882	C.003770	Laaola Avenue Extension Project - Phase 1	C	DPW	\$7,788,300.00	4/29/2013	1	-\$698,552.60	-8.97%	-\$698,552.60	-8.97%	Isemoto Contracting Co Ltd.	Natalie Toevs	Open	Item adjustments and additions relating to safety and drainage.
3/27/2015	PR-4216	C.004127	Honakaa Rodeo Area Accessibility Improvements	C	P&R	\$1,800,000.00	12/23/2013	1	\$298,765.85	16.60%	\$298,765.85	16.60%	Site Engineering Inc.	Kevin Sakai	Open	Additional work required for building code and ADA compliance modifications.
3/27/2015	N/A	C.004074	Pana`ewa Drag Strip and Skeet Range Accessibility Improvements	PS	P&R	\$184,986.92	10/15/2013	2	\$9,333.60	5.05%	\$24,708.51	13.36%	Fleming & Associates LLC	Jeff Ochi	Open	Additional electrical engineering services required.
3/30/2015	RFP2887	N/A	Lead Based Paint Risk Assessment and Clearance Reports	PTA	OHCD	\$0.00	6/28/2013	2	\$0.00	0.00%	\$0.00	0.00%	Environmeteo Services Inc.	Susan Akiyama	Open	Exercise option year.
3/30/2015	RFP2926	N/A	Housing Quality Standards Inspections	PTA	OHCD	\$0.00	8/12/2013	2	\$0.00	0.00%	\$0.00	0.00%	Dominador L. Coloma dba DC Consultant	Susan Akiyama	Open	Exercise option year.

Contracts	9	Total Original Contract Amount	\$13,232,086.92	Total CO/SA for Period	9
------------------	---	---------------------------------------	-----------------	-------------------------------	---

Total CO/SA Amount for Period	-\$387,326.25
--------------------------------------	---------------