

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 02/16/16 - 02/29/16**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
2/18/2016	N/A	C.004768	Sustainable Economic Development	GS	R&D	\$99,000.00	12/24/2014	1	\$0.00	0.00%	\$0.00	0.00%	Native Sun Business Group, Inc.	Donn Mende	Open	Extend contract for an additional one month and modify payment terms.
2/22/2016	N/A	C.003424	Mohouli Heights Senior Neighborhood, Phase I Home Investment Partnership Program	GS	OHCD	\$600,000.00	3/22/2012	2	\$0.00	0.00%	\$394,441.00	65.74%	Hawaii Island Community Development Corp.	Alison Mukai	Open	Amend the contract terms and time of performance.
2/22/2016	PR-4258R	C.005222	Hilo Municipal Golf Course New Clubhouse and Improvements	C	P&R	\$17,022,800.00	8/11/2015	3	\$419,637.49	2.47%	\$558,083.99	3.28%	Jacobsen Construction Company Inc.	Aubrey Summers	Open	Changes in the scope of work relating to electrical and structural revisions to the project.

Contracts	3	Total Original Contract Amount	\$17,721,800.00	Total CO/SA for Period	3
------------------	---	---------------------------------------	-----------------	-------------------------------	---

Total CO/SA Amount for Period	\$419,637.49
--------------------------------------	--------------