

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 03/01/16 - 03/15/16**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/2/2016	IFB3187	N/A	Lease Concession to Install and Operate Vending Machines at Various Locations	GS	DPW	\$0.00	1/12/2015	1	\$0.00	0.00%	\$0.00	0.00%	Hawaii Beverage Corporation	Ron Thiel	Open	Exercise option year.
3/2/2016	N/A	C.003767	Legislative Auditor Office Space Lease	GS	LA	\$4,679.98	4/25/2013	1	\$29,236.68	624.72%	\$29,236.68	624.72%	Yamanaka Enterprises, Inc.	Bonnie Nims	Open	Exercise option year.
3/2/2016	PR-4306	C.005337	Pana'ewa Park Play Court Building New Floor	C	P&R	\$491,070.00	11/4/2015	1	\$15,600.36	3.18%	\$15,600.36	3.18%	CO-HA Builders dba Applied Surfacing Technology	Aubrey Summers	Open	Added volleyball nets, equipment and court lines so four courts can function concurrently.
3/3/2016	E-4069	C.003601	Reeds Island Bridge Structural Rehabilitation	C	DPW	\$6,392,990.00	8/13/2012	4	-\$439.68	-0.01%	\$9,778.32	0.15%	Abhe & Svoboda Inc.	Cres Rambayon	Open	Modify contract line items to match actual field measurements.
3/3/2016	PR-4205	C.004809	Isaac K Hale Beach Park New Shape Canopies	C	P&R	\$206,450.00	2/19/2015	1	-\$8,300.00	-4.02%	-\$8,300.00	-4.02%	Isemoto Contracting Co Ltd.	Aubrey Summers	Open	Liquidated damages assessed due to delayed project completion.
3/8/2016	N/A	C.005144	Kukuihaele Park Improvements Project	PS	P&R	\$305,270.00	7/23/2015	1	\$24,750.00	8.11%	\$24,750.00	8.11%	SSFMI International, Inc.	Kevin Sakai	Open	Draft Environmental Assessment and address public comments and concerns.
3/9/2016	WW-4061R	C.004645	Kealakehe Wastewater Treatment Plant Aeration Upgrade and Sludge Removal	C	DEM	\$14,641,213.40	9/12/2014	1	\$2,155,916.82	14.72%	\$2,155,916.82	14.72%	Performance Systems, Inc.	Frederic Brown	Open	Additional work to install a geotextile cushion and repair lagoon liner strips.
3/15/2016	B-3744R	C.001986	Hawaii Civic Center	C	DPW	\$50,527,863.00	8/4/2008	3	-\$896,088.63	-1.77%	-\$897,407.63	-1.78%	Maryl Group, Inc.	David Lyman	Open	Close the contract per the settlement agreement.
3/15/2016	PR-4129	C.003692	Pahoa Community Aquatic Center Facility and Pool Improvements	C	P&R	\$1,520,000.00	12/21/2012	1	\$20,415.77	1.34%	\$20,415.77	1.34%	Isemoto Contracting Co Ltd.	Jeff Ochi	Open	Unforeseen conditions addressed relating to existing safety and electrical.
3/15/2016	IFB3011	N/A	Furnish and Deliver Auction Services	PTA	HPD	\$0.00	3/6/2014	2	\$0.00	0.00%	\$0.00	0.00%	Propertyroom.com	Hauoli Aiona	Open	Exercise option year.

Contracts	10	Total Original Contract Amount	\$74,089,536.38	Total CO/SA for Period	10
------------------	----	---------------------------------------	-----------------	-------------------------------	----

Total CO/SA Amount for Period	\$1,341,091.32
--------------------------------------	----------------