

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF: 05/01/16 - 05/15/16**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
5/2/2016	B-3822	C.005175	South Hilo Base Facility Highway Division Office Addition	C	DPW	\$1,269,839.00	7/23/2015	3	\$2,371.00	0.19%	\$11,937.00	0.94%	Heartwood Pacific LLC	James Imanaka	Open	Additional work relating to replacement of downspouts and unforeseen termite damage.
5/3/2016	E-4069	C.003601	Reeds Island Bridge Structural Rehabilitation	C	DPW	\$6,392,990.00	8/13/2012	5	\$4,200.00	0.07%	\$13,978.32	0.22%	Abhe & Svoboda Inc.	Cres Rambayon	Open	Revise contract amounts to match actual field quantities.
5/3/2016	N/A	C.004405	Downtown Hilo Multimodal Master Plan and County of Hawaii Complete Street Program	PS	PN	\$500,000.00	6/27/2014	1	\$0.00	0.00%	\$0.00	0.00%	SSFM International, Inc.	Hans Santiago	Open	Extend contract term for twenty four months.
5/3/2016	N/A	N/A	Realtor Services for Geothermal Relocation Properties	PS	PN	\$0.00	1/23/2013	3	\$0.00	0.00%	\$0.00	0.00%	Clark Realty Corporation	Joaquin Gamiao	Open	Extend contract for an additional twelve months.
5/3/2016	N/A	C.004820	Community Viz Scenario Planning for General Plan Comprehensive Review	GS	PN	\$150,000.00	2/19/2015	2	\$250,000.00	166.67%	\$330,000.00	220.00%	Placeways LLC	Ron Whitmore	Open	Additional analysis staff capacity building using customized software application.
5/5/2016	N/A	C.004855	Kuawa Soccer Field Development Project	PS	PR	\$204,500.00	3/20/2015	3	\$3,450.00	1.69%	\$106,070.00	51.87%	SSFM International, Inc.	James Komata	Open	Increase scope of work to include an archaeological preservation plan.
5/5/2016	B-4137	C.005262	Automotive Division Reroofing & Improvements	C	DPW	\$457,700.00	9/11/2015	1	\$51,135.00	11.17%	\$51,135.00	11.17%	Stan's Contracting Inc.	Daren Kodani	Open	Additional structural safety and gutter replacement work.
5/5/2016	B-4078R	C.004759	Schultz Siding Complex ADA Compliance & Improvements	C	DPW	\$766,578.00	12/24/2014	3	\$5,026.94	0.66%	-\$7,784.73	-1.02%	Heartwood Pacific LLC	Daren Kodani	Open	Rental of additional equipment and installation of necessary building siding and supports.
5/9/2016	IFB3224	C.004904	Household Hazardous Waste Collection and Disposal Services	GS	DEM	\$221,515.00	5/27/2015	2	\$81,500.00	36.79%	\$303,962.28	137.22%	Enviroservices & Training Center LLC	Linda Peters	Open	Two additional collection events due to dengue fever outbreak.
5/9/2016	IFB3255	N/A	HI-5 Certified Redemption Centers	GS	DEM	\$2,332.00	8/27/2015	1	\$2,332.00	100.00%	\$2,332.00	100.00%	HMP Inc. dba Business Services Hawaii	Linda Peters	Open	Exercise option year for this revenue contract.
5/9/2016	PR-4234	C.004348	Pahoa Park Master Plan Phase I	C	PR	\$22,288,927.00	6/13/2014	5	\$1,054,310.00	4.73%	\$1,882,678.34	8.45%	Nan, Inc.	Jeff Ochi	Open	Includes electrical upgrades and improvements for ADA requirements, the gym floor and covered play court.

<b>Contracts</b>	11	<b>Total Original Contract Amount</b>	\$32,254,381.00	<b>Total CO/SA for Period</b>	11
------------------	----	---------------------------------------	-----------------	-------------------------------	----

<b>Total CO/SA Amount for Period</b>	\$1,454,324.94
--------------------------------------	----------------