

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF: 11/01/16 - 11/15/16**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
11/2/2016	B-3840	C.005409	Haihai Fire Station	C	DPW	\$10,646,382.00	1/8/2016	1	-\$263,622.46	-2.48%	-\$263,622.46	-2.48%	BCP Construction of Hawaii Inc.	Nolan Eskaran	Open	Unforeseen design changes and elimination of the photovoltaic system due to HELCO grid space being filled to capacity.
11/2/2016	IFB3339	N/A	Mixed Metals and White Recycling Services	PTA	DEM	\$0.00	12/23/2015	1	\$0.00	0.00%	\$0.00	0.00%	Big Island Scrap Metal, LLC	Greg Goodale	Open	Exercise option year.
11/2/2016	IFB3225	N/A	Furnishing and Operating Fixed Route / Schedule Public Transit Bus Service	PTA	MT	\$0.00	4/28/2015	4	\$0.00	0.00%	\$0.00	0.00%	Polynesian Adventure Tours LLC	Tiffany Kai	Open	Increase hourly rate due to UPW pay increase per contract terms.
11/2/2016	B-4078R	C.004759	Schultz Siding Complex ADA Compliance & Improvements	C	DPW	\$766,578.00	12/24/2014	4	\$1,708.00	0.22%	-\$6,076.73	-0.79%	Heartwood Pacific LLC	Daren Kodani	Open	Electrical system revisions and extension of the contract term.
11/5/2016	RFP2941	C.004757	To Provide Radio System Upgrades for the County of Hawaii	GS	CD	\$24,300,567.00	12/18/2014	3	\$74,582.86	0.31%	\$1,067,662.54	4.39%	Motorola Solutions Inc.	Ed Teixeira	Open	Modify the training plan and add additional training classes.
11/7/2016	N/A	C.005696	Council Contingency Grant - Anuenue Playground (Non-County Playground)	GS	RD	\$15,000.00	5/25/2016	1	\$0.00	0.00%	\$0.00	0.00%	Friends of the Future	Jane Horike	Open	Extend contract for an additional six month period.
11/7/2016	N/A	C.005638	District Contingency Fund Grant - District 5 Security Equipment and Meeting Expense	GS	LC	\$1,500.00	4/14/2016	2	\$0.00	0.00%	\$0.00	0.00%	Kokua Paho	Marcia Matsui	Open	Extend contract for an additional 60 days.

<b>Contracts</b>	7	<b>Total Original Contract Amount</b>	\$35,730,027.00	<b>Total CO/SA for Period</b>	7
------------------	---	---------------------------------------	-----------------	-------------------------------	---

<b>Total CO/SA Amount for Period</b>	-\$187,331.60
--------------------------------------	---------------