

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF: 12/01/16 - 12/15/16**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
12/1/2016	PR-4269	C.005312	Waimea District Park, Phase 1	C	P&R	\$23,869,360.00	10/1/2015	3	\$147,286.00	0.62%	\$236,150.00	0.99%	Nan, Inc.	Kevin Sakai	Open	To correct structural issues and authorize an archeological study.
12/1/2016	PR-4249	C.005868	Mo'oheau Bandstand Repainting & Repairs	C	P&R	\$357,700.00	7/25/2016	1	\$5,134.64	1.44%	\$5,134.64	1.44%	Stan's Contracting Inc.	Jeff Ochi	Open	Additional work due to unforeseen structure conditions.
12/1/2016	PR-4258R	C.005222	Hilo Municipal Golf Course New Clubhouse Upgrades & Accessibility Improvements	C	P&R	\$17,022,800.00	8/11/2015	7	\$89,064.60	0.52%	\$1,182,072.76	6.94%	Jacobson Construction Company Inc.	Aubrey Summers	Open	Revisions to the building, drainage and disposal of an underground fuel tank.
12/9/2016	PR-4353	C.005685	Hilo Bayfront Trail Phase 1	C	P&R	\$988,840.00	5/20/2016	1	\$126,147.16	12.76%	\$126,147.16	12.76%	Island Construction & Demolition LLC	Jeff Ochi	Open	Part of the trail system needs to be repaired / corrected to avoid standing water on the path.
12/15/2016	PR-4258R	C.005222	Hilo Municipal Golf Course New Clubhouse Upgrades & Accessibility Improvements	C	P&R	\$17,022,800.00	8/11/2015	8	\$48,052.84	0.28%	\$1,230,125.60	7.23%	Jacobson Construction Company Inc.	Aubrey Summers	Open	Repair and remediation of front parking lot due to underground water seepage.

<b>Contracts</b>	5	<b>Total Original Contract Amount</b>	\$59,261,500.00	<b>Total CO/SA for Period</b>	5
------------------	---	---------------------------------------	-----------------	-------------------------------	---

<b>Total CO/SA Amount for Period</b>	\$415,685.24
--------------------------------------	--------------