

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 03/16/17 - 03/31/17**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/20/2017	E-4230	C.005224	Komohana Street Reconstruction (Waiuanuenue Avenue to Kukuau Street)	C	DPW	\$4,924,530.25	8/20/2015	1	-\$7,216.04	0.15%	-\$7,216.04	0.15%	Yamada & Sons Inc.	Kason Pacheco	Open	Modify the actual contract amounts to match actual field measurements.
3/21/2017	IFB3373	N/A	Fire Extinguisher and Sprinkler System Inspection, Servicing and Repair Services	PTA	HR	\$0.00	8/3/2016	1	\$0.00	0.00%	\$0.00	0.00%	Big Island Safety Equipment, Inc. dba Hilo Fire Extinguishers	Sharon Toriano	Open	Exercise option year.
3/21/2017	IFB2755	N/A	Food and Beverage Concession Services at the Golf Course	GS	PR	\$0.00	10/31/2011	1	\$0.00	0.00%	\$0.00	0.00%	Kim Mukai, LLC dba Kim's at Hilo Muni	Reid Sewake	Open	Modify the existing agreement due to the construction of the new building.
3/21/2017	RFP3414	N/A	Provide Autopsies to the Hawaii County Police Department	PTA	HPD	\$0.00	9/1/2016	1	\$0.00	0.00%	\$0.00	0.00%	Pan Pacific Pathologists, LLC	Hauoli Aiona	Open	Exercise option year.
3/21/2017	IFB3475	N/A	Management Services at the Kalapana Lava Viewing Area	PTA	PR	\$0.00	10/31/2016	1	\$0.00	0.00%	\$0.00	0.00%	Jan-Guard Hawaii, Inc.	Reid Sewake	Open	Exercise six month option period.
3/21/2017	IFB3270	N/A	Water Hauling Services to Mauna Kea Park	PTA	PR	\$0.00	7/16/2015	2	\$0.00	0.00%	\$0.00	0.00%	Carnor Sumida dba ACR Water Hauling	Reid Sewake	Open	Exercise option year.
3/22/2017	IFB3220	N/A	Financial Master Lease for the Department of Finance	PTA	FN	\$0.00	9/2/2015	2	\$0.00	0.00%	\$0.00	0.00%	Bank of Hawaii	Deanna Sako	Open	Exercise option year.
3/23/2017	IFB3423	N/A	Paratransit Assessment and Transportation Services	PTA	MT	\$0.00	6/23/2016	2	\$0.00	0.00%	\$0.00	0.00%	Club Rehab, Inc.	Tiffany Kai	Open	Exercise six month option period.
3/23/2017	IFB3144	C.005574	Furnish, Install, and Maintain a Hosted Mobile GPS Solution with Cellular Service	GS	DPW	\$44,100.00	4/6/2016	1	\$21,600.00	48.98%	\$21,600.00	48.98%	Fleet Analytics LLC	Aaron Brown	Open	Exercise option year.
3/23/2017	PR-4258R	C.005222	Hilo Municipal Golf Course New Clubhouse Upgrades & Accessibility Improvements	C	PR	\$17,022,800.00	8/11/2015	9	-\$458.31	0.00%	\$1,229,667.29	7.22%	Jacobson Construction Company Inc.	Aubrey Summers	Open	Move fire department connection and emergency fuel shutoff.
3/24/2017	PR-4235	C.005713	Konawaena Swimming Pool Solar Heating System Repairs	C	PR	\$624,800.00	5/31/2016	1	\$4,201.00	0.67%	\$4,201.00	0.67%	Isemoto Contracting Co. Ltd	Jeff Ochi	Open	Removal and replacement of corroded roofing material.
3/24/2017	PR-4379	C.005940	Kamehameha Park Electrical Service Improvements	C	PR	\$610,000.00	7/25/2016	1	\$53,969.96	8.85%	\$53,969.96	8.85%	Jas W Glover Ltd.	Eydie Komata	Open	Upgrade electrical feeders and overhead lines per code.
3/28/2017	RFP3224	C.004904	Household Hazardous Waste Collection and Disposal Services	GS	DEM	\$221,515.00	5/27/2015	3	\$225,354.30	101.73%	\$529,316.58	238.95%	Enviroservices & Training Center, LLC	Greg Goodale	Open	Exercise option year.
3/28/2017	IFB3341	C.005464	On Demand Transportation Services to the Elderly, Disabled, and Preschool Population throughout Hawaii County	GS	MT	\$592,000.00	3/4/2016	1	\$592,000.00	100.00%	\$592,000.00	100.00%	Hawaii County Economic Opportunity Council	Tiffany Kai	Open	Exercise option year.

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 03/16/17 - 03/31/17**

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/28/2017	PR-4299	C.005463	Mauna Kea Recreation Area Improvements	C	PR	\$10,240,916.00	1/25/2016	2	\$6,668.00	0.07%	\$30,160.00	0.29%	Yamada Paint Contracting Inc. dba GW Construction	Jeff Ochi	Open	Contractor to provide monitoring services during hazardous materials removal.
3/28/2017	N/A	C.001119	Environmental and Engineering Services for Phase I and II for both the Mauka and Makai Segments of the Nani Kailua Extension.	PS	DPW	\$985,580.00	4/18/2007	3	\$142,687.00	14.48%	\$142,687.00	14.48%	Parsons Brinckerhoff Inc.	Ben Ishii	Open	Design and permitting services for Phase II of the Nani Kailua extension (aka Oneo Lane).
3/31/2017	RFP3366	C.005621	Workers Compensation Claims Management and Adjusting Services	GS	HR	\$125,654.00	5/31/2016	1	\$70,000.00	55.71%	\$70,000.00	55.71%	First Risk Management Services, Inc. dba Firms Claims Services	Sharon Toriano	Open	Exercise option year.

Contracts	17	Total Original Contract Amount	\$35,391,895.25	Total CO/SA for Period	17
------------------	----	---------------------------------------	-----------------	-------------------------------	----

Total CO/SA Amount for Period	\$1,108,805.91
--------------------------------------	----------------