

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 10/16/17 - 10/31/17**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
10/16/2017	IFB3291	N/A	Furnishing and Delivering Fire Uniforms	PTA	FIN	\$0.00	8/12/2015	3	\$0.00	0.00%	\$0.00	0.00%	Uniform Hawaii Corporation	Steve Wilhelm	Open	Extension of 31 calendar days to 10/31/2017 while new contract is completed
10/20/2017	N/A	C.005608	Engineering Design & Project Management for the Proposed Sewer improvements to the Lono Kona Subdivision	PS	DEM	\$486,230.00	4/16/2016	2	\$28,980.00	5.96%	\$32,740.00	6.73%	Belt Collins Hawaii	Dora Beck	Open	To deter vandalism, upgrade padlocks and keys to secondary gate to Primus Systems
10/30/2017	IFB2992	C.006668	Design, manufacture, personalize & distribute Notice of Property Assessments	PTA	FIN	\$18,879.00	3/13/2014	4	\$19,773.94	104.74%	\$78,476.18	415.68%	The Master's Touch, LLC	Steve Wilhelm	Open	Exercise option year 4 of 4.
10/30/2017	IFB3179	N/A	Furnishing and Delivering Police Uniforms to HPD	PTA	HPD	\$0.00	1/13/2015	3	\$0.00	0.00%	\$0.00	0.00%	Red the Uniform Tailor, Inc.	Steve Wilhelm	Open	Extension of 31 calendar days to 10/31/2017 while new contract is completed
10/30/2017	IFB3292	N/A	Furnishing and Delivering Battle Dress Uniforms to HPD	PTA	HPD	\$0.00	7/1/2015	3	\$0.00	0.00%	\$0.00	0.00%	Red the Uniform Tailor, Inc.	Steve Wilhelm	Open	Extension of 31 calendar days to 10/31/2017 while new contract is completed

Contracts	5	Total Original Contract Amount	\$505,109.00	Total CO/SA for Period	5
------------------	---	---------------------------------------	--------------	-------------------------------	---

Total CO/SA Amount for Period	\$48,753.94
--------------------------------------	-------------