

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF:02/01/18 - 02/15/18**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
2/2/2018	N/A	C.006092	Sweet Potato Weevil Control Research	GS	RD	\$9,680.00	11/25/2016	1	\$0.00	0%	\$0.00	0%	University of Hawaii Office of Research Services	Glenn Sako	Open	No cost time extension to 12/31/18
2/13/2018	N/A	C.005575	Mohouli Senior Housing Project Phase II	C	Housing	\$1,071,971.00	3/7/2016	2	\$153,152.19	14%	\$1,082,731.19	101%	Hawaii Island Community Development Corp.	Alison Mukai	Open	Increase HOME funds and increase number of HOME-assisted units
2/14/2018	IFB#3508	N/A	Water hauling services at various park locations, Parks and Recreation Department, County of Hawaii	GS	FIN	\$0.00	2/17/2017	1	\$0.00	0%	\$0.00	0%	ACR Water Hauling	Sebastian Calaway	Open	Exercise option year beginning February 1 2018 to January 31, 2019
2/14/2018	IFB#3326	C.005462	Maintenance of Air Conditioning Systems, Heating and/or Plymovent Exhaust Removal Systems at various locations with County of Hawaii	GS	FIN	\$9,240.00	2/25/2016	2	\$10,128.97	110%	\$19,803.25	214%	Hilo Mechanical, Inc	Sebastian Calaway	Open	Exercise of option period beginning 01/01/2018 and ending 12/31/2018

<b>Contracts</b>	4	<b>Total Original Contract Amount</b>	\$1,090,891.00	<b>Total CO/SA for Period</b>	4
------------------	---	---------------------------------------	----------------	-------------------------------	---

<b>Total CO/SA Amount for Period</b>	\$163,281.16
--------------------------------------	--------------