

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF:03/01/18 - 03/15/18**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/1/2018	N/A	C.006322	Understanding Microbial Importance in Soils	GS	RD	\$24,999.00	6/29/2017	1	\$0.00	0%	\$0.00	0%	Kahua Pa'a Mua, Inc	Jane Horike	Open	Revision to the budget narrative.
3/5/2018	N/A	C.006733	Hilo Adult Day Care Facility Project	GS	OHCD	\$800,000.00	12/26/2017	1	\$500,000.00	63%	\$500,000.00	63%	Hawaii Island Community Development Corp.	Alison Mukai	Open	Additional time and funding
3/5/2018	N/A	C.006725	Food Basket - Emergency Food Transport and Acquisition	GS	OHCD	\$0.00	12/11/2017	1	\$0.00	0%	\$0.00	0%	The Food Basket, Inc	Alison Mukai	Open	Revision to description of activities and time extension
3/6/2018	N/A	C.000415	La'aloa Beach Parking Area Modifications	PS	PR	\$24,690.00	2/21/2018	3	\$6,394.00	26%	\$68,326.00	277%	Okahara and Associates, Inc.	James Komata	Open	To provide topographical mapping to include archaeological and landscaping areas not previously mapped to support work in supplemental 2.
3/6/2018	IFB#3375	C.006863	Furnishing and delivering zone of mixing testing in compliance with DoH rules for the Hilo WW treatment plant, WW division, DEM, County of Hawaii	GS	DEM	\$85,068.00	4/1/2016	4	\$122,626.96	144%	\$272,218.96	320%	Marine Research Consultants, Inc.	Steve Wilhelm	Open	option year 4 of 4
3/7/2018	IFB#3529	N/A	Security Services at Hilo/Kona detention facilities for the County of Hawaii	PTA	FIN	\$0.00	10/17/2016	1	\$0.00	0%	\$0.00	0%	Jan-Guard Hawaii, Inc.	Steve Wilhelm	Open	option year 1 of 1
3/8/2018	N/A	C.006478	Kupuna Care Case Management Services	GS	Aging	\$499,950.00	7/1/2017	1	\$114,246.00	23%	\$114,246.00	23%	Services for Seniors, Inc	Kimo Alameda	Open	Adjust compensation of contract
3/9/2018	N/A	C.006421	General Plan Community Viz Scenario Planning	PS	Planning	\$150,000.00	2/19/2015	4	\$0.00	0%	\$487,000.00	325%	City Explained, Inc	Bethany Morrison	Open	Amendment to add an additional 24 months. This contract replaced C.004820 when Placeways LLC was purchased by City Explained, Inc.
3/9/2018	IFB#3341	C.005464	Provide on demand transportation services to the elderly, disabled and preschool population throughout Hawaii County	GS	Transit	\$592,000.00	3/4/2016	2	\$592,000.00	100%	\$1,184,000.00	200%	Hawaii County Economic Opportunity Council	Sebastian Calaway	Open	option year 2 of 4

<b>Contracts</b>	9	<b>Total Original Contract Amount</b>	\$2,176,707.00	<b>Total CO/SA for Period</b>	9
------------------	---	---------------------------------------	----------------	-------------------------------	---

<b>Total CO/SA Amount for Period</b>	\$1,335,266.96
--------------------------------------	----------------