

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF:03/16/18 - 03/31/18**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/9/2018	PR-4235	C.005713	Konawaena Swimming Pool Solar Heating System Repairs	C	DPW	\$624,800.00	5/31/2016	2	\$1,860.00	0%	\$6,061.00	1%	Isemoto Contracting Co. Ltd.	Jeff Ochi	Open	Replacement of existing controller
3/20/2018	IFB#3503	N/A	Furnishing security patrol services for Pahoia Regional Park, Department of Parks and Recreation, County of Hawaii	PTA	FIN	\$0.00	3/17/2017	1	\$0.00	0%	\$0.00	0%	Aloha Security, Inc	Steve Wilhelm	Open	option year 1 of 1
3/20/2018	E-4419	C.006283	Professional and Technical Services for the Planning and Design of the Hakalau Stream Bridge (29-3) North Abutment Foundation Emergency Scour Repair, Job No. E-4419, FAP No. STP-0100 (073)	PS	DPW	\$406,000.00	5/5/2017	2	\$58,101.00	14%	\$71,101.00	18%	KSF, Inc.	Bob Yanabu	Open	To allow additional environmental permitting services during post design
3/21/2018	PR-4379	C.005940	Kamehameha Park Electrical Service Improvements	C	DPW	\$610,000.00	7/25/2016	3	\$45,990.17	8%	\$105,029.11	17%	Jas W Glover LTD	Eydie Komata	Open	Electrical modifications to existing wiring necessary to avoid shocking hazard to public
3/21/2018	PR-4389	C.006666	Kailua Park Tennis Court Lighting Improvements	C	DPW	\$1,066,000.00	10/5/2017	1	\$12,778.67	1%	\$12,778.67	1%	F & H Construction	Eydie Komata	Open	Replace Existing wind screens with new to block ample wind for tennis users
3/21/2018	PR-4258R	C.005222	Hilo Municipal Golf Course New Clubhouse Upgrades & Accessibility Improvements	C	DPW	\$17,022,800.00	8/11/2015	14	\$81,366.06	0%	\$1,527,627.16	9%	Jacobsen Construction Company Inc.	Eydie Komata	Open	Additional catch basin required to eliminate flooding over walkways
3/22/2018	IFB3553	C.006251	Furnishing and Delivering whole effluent toxicity testing in compliance with DOH rules for the Hilo WW Treatment plant for DEM, County of HI	GS	FIN	\$11,400.00	5/15/2017	1	\$11,400.00	100%	\$11,400.00	100%	Bio-Aquatic Testing, Inc	Steve Wilhelm	Open	option year 1 of 2
3/22/2018	IFB#3525	N/A	Price Term Agreement for rental buses for Mass Transit, County of Hawaii	GS	Transit	\$0.00	4/26/2017	1	\$0.00	0%	\$0.00	0%	Roberts Tour and Transportation, INC	Steve Wilhelm	Open	Three month extension beginning March 1, 2018 and ending May, 31, 2018 to allow for combining with other contracts ending in May
3/22/2018	IFB#3377	C.005619	Maintenance of Air Conditioning Systems at the West Hawaii Civic Center	GS	FIN	\$38,415.60	5/1/2016	2	\$25,491.05	66%	\$65,827.48	171%	Oahu Air Conditioning Service Inc	Steve Wilhelm	Open	option year 2 of 2
3/22/2018	IFB#3224	C.004904	Household Hazardous Waste Collection and Disposal Services for DEM	GS	FIN	\$221,515.00	5/27/2015	4	\$230,086.71	104%	\$759,403.29	343%	Enviroservices & Training Center, LLC	Sebastian Calaway	Open	option year 3 of 3
3/23/2018	B-3840	C.005409	HaiHai Fire Station	C	DPW	\$10,646,382.00	1/8/2016	4	\$49,060.00	0%	-\$41,911.11	0%	BCP Construction of Hawaii Inc	Noland Eskaran	Open	Changes due to design improvements and modifications to the project

Contracts	11	Total Original Contract Amount	\$30,647,312.60	Total CO/SA for Period	11
------------------	----	---------------------------------------	-----------------	-------------------------------	----

Total CO/SA Amount for Period	\$516,133.66
--------------------------------------	--------------