

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 04/16/18 - 04/30/18**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
4/16/2018	N/A	C.006282	Grant Agreement for the Waipio Valley Lookout Stewardship Program	GS	PR	\$94,500.00	5/9/2017	3	\$0.00	0%	\$0.00	0%	Pohaha I Ka Lani	Reid Sewake	Open	Extend term of agreement through June 30, 2018
4/18/2018	PR-4258R	C.005222	Hilo Municipal Golf Course New Clubhouse Upgrades & Accessibility Improvements	C	DPW	\$17,022,800.00	8/11/2015	15	\$8,765.26	0%	\$1,536,392.42	9%	Jacobsen Construction Company Inc.	Eydie Komata	Open	Relocate Panel 3A from restaurant storage area to janitor's closet
4/23/2018	H-4407R	C.006817	Kaloko Housing Bathroom Renovation to Meet Fair Housing Act Requirements	C	DPW	\$797,632.00	1/26/2018	1	\$9,620.11	1%	\$9,620.11	1%	Kona Kau Construction Services and Supplies Inc	Anthony Rodrigues	Open	Due to unseen existing conditions, modifications to existing plumbing are necessary to comply with the Fair Housing Act

Contracts	3	Total Original Contract Amount	\$17,914,932.00	Total CO/SA for Period	3
------------------	---	---------------------------------------	-----------------	-------------------------------	---

Total CO/SA Amount for Period	\$18,385.37
--------------------------------------	-------------