

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 05/16/18 - 05/31/18**

| Legend: | |
|---------|------------------------|
| CO | Change Order |
| SA | Supplemental Agreement |
| PS | Professional Services |
| C | Construction |
| PTA | Price Term Agreement |
| GS | Other Goods & Services |

| Execution Date | Job # | Contract # | Project Title | Contract Type | Dept. | Original Contract Amount | Original Contract Date | CO/SA No. | CO/SA Amount | % of Orig Cont | Cumulative CO/SA Total | % of Orig Cont | Contractor | Project Manager | Project Status | Purpose |
|----------------|--------|------------|--|---------------|-------|--------------------------|------------------------|-----------|--------------|----------------|------------------------|----------------|------------------------------------|-----------------|----------------|---|
| 5/16/2018 | B-4438 | C.006708 | Schultz Siding Complex Air Conditioning Improvements | C | DPW | \$67,773.06 | 11/17/2017 | 1 | \$0.00 | 0% | \$0.00 | 0% | Hawaii Sheetmetal & Mechanical Inc | Daren Kodani | Open | Extend working days due to availability of Schultz Siding Training Room |

| | | | | | |
|------------------|---|---------------------------------------|-------------|-------------------------------|---|
| Contracts | 1 | Total Original Contract Amount | \$67,773.06 | Total CO/SA for Period | 1 |
|------------------|---|---------------------------------------|-------------|-------------------------------|---|

| | |
|--------------------------------------|--------|
| Total CO/SA Amount for Period | \$0.00 |
|--------------------------------------|--------|