

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF:
03/01/19 - 03/15/19**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
3/11/2019	N/A	C.002143	Richardson Ocean Park Accessibility Improvements	PS	FIN	\$309,039.00	12/29/2008	3	\$85,259.00	28%	\$458,774.00	148%	Awa & Associates LLC	Denie Lyn Quitariano	Open	Project being rebid will involve services of design team to update, continuance and completion of planning, design and bid documents.
3/11/2019	E-4352	C.006401	Kalaniana'ole Avenue Reconstruction, Kamehameha/Railroad Ave to Ka'uahane Ave	C	DPW	\$17,080,009.16	6/27/2017	3	-\$2,076,717.40	-12%	-\$2,076,717.40	-12%	Goodfellow Bros, Inc	Sterling Chow	Open	State DOT requested reduction in scope of work due to lack of funds.
3/13/2019	RFP#3366	C.005621	Worker's Compensation Claims Management and Adjusting Services for H&S, Human Resources	GS	FIN	\$125,654.00	5/31/2016	3	\$76,000.00	60%	\$219,000.00	174%	First Risk Management Services, Inc dba FIRMS Claims Services	Sebastian Calaway	Open	option year 3 of 3

Contracts	3	Total Original Contract Amount	\$17,514,702.16	Total CO/SA for Period	3
------------------	---	---------------------------------------	-----------------	-------------------------------	---

Total CO/SA Amount for Period	-\$1,915,458.40
--------------------------------------	-----------------