

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 6/16/13-6/30/13**

Legend:

CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
6/25/2013	N/A	C.003204	Kamakoa nui Workforce Housing Sales and Marketing	SA	OHCD	\$36,000.00	4/11/2011	1	\$0.00	0.00%	\$0.00	0.00%	All World Inc., dba Aldridge & Associates	Jan Kekua-Spencer	Open	Extend contract date until 7/31/13 and revise hours of operation.
6/25/2013	N/A	C.000412	HOVE Police Station	GS	FIN	\$5,951.40	8/1/2005	8	\$12,377.00	207.97%	\$75,149.48	1262.72%	Kahala Gas	Ken Van Bergen	Open	Extend lease for one additional year.
6/26/2013	N/A	C.002788	Kamakoa Nui Workforce Housing Phase 1 Architectural Services	PS	OHCD	\$554,250.00	4/29/2010	3	\$0.00	0.00%	\$38,090.00	6.87%	MVE Pacific Inc.	Jan Kekua-Spencer	Open	Extend contract term until October 19, 2013.
6/17/2013	E-4069	C.003601	Reed's Island Bridge Structural Rehabilitation	C	DPW	\$6,392,990.00	8/13/2012	2	\$10,218.00	0.16%	\$10,218.00	0.16%	Abhe & Svoboda Inc	Cres Rambayon	Open	Increase due to required design modifications.
6/25/2013	N/A	N/A	Towing Services Operation Agreement	PTA	HPD	N/A	7/1/2012	2	N/A	0.00%	N/A	0.00%	Ryan K. Towing Services	Nori Ishii	Open	Option year extension
6/25/2013	N/A	N/A	Towing Services Operation Agreement	PTA	HPD	N/A	7/1/2012	2	N/A	0.00%	N/A	0.00%	T&T Towing, Inc.	Nori Ishii	Open	Option year extension
6/20/2013	N/A	C.003640	BIFO Website	PS	R&D	\$5,000.00	10/11/2012	1	\$1,500.00	30.00%	\$1,500.00	30.00%	Kilauea Web Works	John Mason	Open	Increase scope of work for additional functionality to website.
6/25/2013	N/A	C.003740	Taste of Hawaiian Range	GS	R&D	\$25,000.00	3/11/2013	1	\$5,000.00	20.00%	\$5,000.00	20.00%	Laupahoehoe Train Museum	Stephanie Donoho	Open	Provide additional funding to Taste of Hawaiian Range event.
6/28/2013	N/A	C.001670	Waimea Trails and Greenways - Phase I	PS	P&R	\$351,010.00	4/28/2008	8	\$14,559.92	4.15%	\$469,810.14	133.85%	Imata & Associates, Inc.	James Komata	Open	Additional archaeological inventory contract work required.
6/25/2013	N/A	C.002996	Kalaniana'ole Interceptor Sewer Rehabilitation - Phase 2	PS	DEM	\$287,295.00	1/3/2011	2	\$200,053.00	69.63%	\$241,043.00	83.90%	Brown and Caldwell	Lyle Hirota	Open	Additional engineering required for sliplining process.
6/25/2013	N/A	N/A	Towing Services Operation Agreement	PTA	HPD	N/A	7/1/2012	2	N/A	0.00%	N/A	0.00%	RPM Auto Care Hawaii LLC	Nori Ishii	Open	Option year extension

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 6/16/13-6/30/13**

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
6/25/2013	N/A	C.003690	Elder Abuse Legal Services	GS	Aging	\$24,975.00	1/1/2013	1	\$0.00	0.00%	\$0.00	0.00%	Legal Aid Society of Hawaii	Nic Los Banos	Open	Extend the contract for two additional months.
6/27/2013	N/A	C.001862	Hamakua Community Development Plan	PS	Planning	\$25,000.00	7/9/2008	5	\$6,000.00	24.00%	\$94,305.00	377.22%	Green Aina Planning and Engineering LLC	Christian Kay	Open	Extend the contract for one additional year and provide additional CDP support.
6/26/2013	N/A	C.003505	Fleet Owners Association Consultant	PS	R&D	\$50,000.00	6/29/2012	1	\$0.00	0.00%	\$0.00	0.00%	Jim D. Wilson	Will Rolston	Open	Extend the contract for six additional months.
6/25/2013	N/A	C.003824	Police Warehouse Lease (Shipman)	GS	Finance	\$72,034.00	6/30/2011	2	\$94,500.00	131.19%	\$189,000.00	262.38%	Geo Investing Company Inc.	Ken Van Bergen	Open	Extend the lease for one year.
6/28/2013	N/A	C.003496	Plastic Bag Ordinance Outreach and Education Services	PS	DEM	\$59,000.00	7/2/2012	1	\$22,000.00	37.29%	\$22,000.00	37.29%	Out of the Sea Media Arts	Linda Peters	Open	Extend the contract for six additional months.

Total # of Contracts	16	Total Original Contract Amount	\$7,888,505.40	Total CO/SA for Period	16
-----------------------------	----	---------------------------------------	----------------	-------------------------------	----

Total CO/SA Amount for Period	\$366,207.92
--------------------------------------	--------------