

**REPORT OF CHANGE ORDERS AUTHORIZED  
FOR THE PERIOD OF: 05/01/15 - 05/15/15**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
5/4/2015	IFB3092	N/A	Septage Hauling	PTA	DEM	\$0.00	8/1/2014	1	\$0.00	0.00%	\$0.00	0.00%	B and B Pumping Service LLC.	Dora Beck	Open	Exercise option year.
5/6/2015	N/A	C.004093	Citric Acid Distribution Grant	GS	R&D	\$25,000.00	11/6/2013	2	\$0.00	0.00%	\$0.00	0.00%	Hawaii County Economic Opportunity Council	Glenn Sako	Open	Extend contract for an additional 12 months.
5/6/2015	N/A	C.004108	Mauna Kea Astronomy Project	GS	R&D	\$15,000.00	11/26/2013	2	\$0.00	0.00%	\$0.00	0.00%	Hawaii County Economic Opportunity Council	Jane Horike	Open	Extend contract for an additional 12 months.
5/11/2015	IFB3051	N/A	Guardrail Installation Services	PTA	DPW	\$0.00	6/20/2014	1	\$0.00	0.00%	\$0.00	0.00%	GP Roadway Solutions Inc.	Keone Thompson	Open	Extend contract for 90 days or until a new contract is in place.
5/15/2015	B-4222	C.004166	Civil Defense Emergency Generator Replacement	C	DPW	\$147,000.00	1/23/2014	1	\$2,713.00	1.85%	\$2,713.00	1.85%	F&H Construction	David Yamamoto	Open	Additional switch required for operation.

<b>Contracts</b>	5	<b>Total Original Contract Amount</b>	\$187,000.00	<b>Total CO/SA for Period</b>	5
------------------	---	---------------------------------------	--------------	-------------------------------	---

<b>Total CO/SA Amount for Period</b>	\$2,713.00
--------------------------------------	------------