

**REPORT OF CHANGE ORDERS AUTHORIZED
FOR THE PERIOD OF: 12/16/17 - 12/31/17**

Legend:	
CO	Change Order
SA	Supplemental Agreement
PS	Professional Services
C	Construction
PTA	Price Term Agreement
GS	Other Goods & Services

Execution Date	Job #	Contract #	Project Title	Contract Type	Dept.	Original Contract Amount	Original Contract Date	CO/SA No.	CO/SA Amount	% of Orig Cont	Cumulative CO/SA Total	% of Orig Cont	Contractor	Project Manager	Project Status	Purpose
12/20/2017	N/A	C.005806	Transit Master Plan	PS	Transit	\$500,000.00	7/18/2016	1	\$0.00	0%	\$0.00	0%	SSFM International	Tiffany Kai	Open	Extend contract term by 182 days
12/21/2017	N/A	C.005370	Second Amendment for Kona Domestic Abuse Shelter	GS	Housing	\$86,500.00	11/30/2015	2	\$131,905.00	152%	\$191,905.00	222%	CFS Real Property, Inc	Alison Mukai	Open	Extend contract term and funding for 2018
12/21/2017	PR-4423	C.006477	Pana'ewa Zoo Rain Shelter Repairs	GS	DPW	\$383,500.00	7/6/2017	1	-\$30,356.56	-8%	-\$30,356.56	-8%	Isemoto Contracting Co. Ltd.	Eydie Komata	Open	Credit for work not performed due to Pavilion 2 being beyond repair
12/21/2017	IFB#3322	C.005383-85	Furnishing Radio Systems Maintenance for various County agencies	GS	PD & FD	\$312,423.00	2/19/2016	3	\$14,579.29	5%	\$259,696.04	83%	Pacific Wireless Communications, LLC	Steve Wilhelm	Open	Extend existing contract by one month while new contract is finalized
12/21/2017	E-4381	C.006402	Structural Engineering for the Planning/Design of Waimaauu Stream Bridge (#28-1) Repair	PS	DPW	\$132,597.00	6/27/2017	1	\$35,000.00	26%	\$35,000.00	26%	KAI Hawaii, Inc.	Bob Yanabu/Cres Rambayon	Open	Additional services for consultation with State Historic Preservation Dept for approval
12/22/2017	RFP#3233	C.005239	Out of School and In School Youth Services Program	GS	Housing	\$326,199.00	9/30/2015	2	\$320,525.00	98%	\$665,344.00	204%	Goodwill Industries of Hawaii	N/A	Open	Option Year extension for 10/17/2017 to 07/31/2018
12/28/2017	N/A	C.006076	Boys and Girls Club Facility Imp	GS	Housing	\$91,500.00	11/7/2016	1	\$30,000.00	33%	\$30,000.00	33%	Boys and Girls Club of the Big Island	Alison Mukai	Open	Extension of time and funding to complete fencing

Contracts	7	Total Original Contract Amount	\$1,832,719.00	Total CO/SA for Period	7
------------------	---	---------------------------------------	----------------	-------------------------------	---

Total CO/SA Amount for Period	\$501,652.73
--------------------------------------	--------------